

Interim Assessment of Solenoid for GlueX Charge

- Provide advice to guide the decision to continue coil refurbishment as planned, or opt for a more complete cryostat remanufacture.
- Review plans for tests in the Test Lab (at JLab), including manpower required, and all preliminary activities in advance of installation of the magnet in Hall D.
- Propose any near-term activities which could substantially reduce cost and/or risk to the project in the long-term.