

# 1/2/97 Stack & Cathode Support Tube

Page: 1

Activity Name	Revised Finish Date	Dec '96				Jan '97				Feb '97			
		8	15	22	29	5	12	19	26	2	9	16	23
Cathode Support Tube													
Coat Tube	2/4/97												
E Beam Weld Tube	2/7/97												
Ion implant Stack													
Test Samples	12/23/96												
Hook up Rosisserie	1/3/97												
Implant Dummy	1/8/97												
Feed through on Rotisserie	1/7/97												
Receive Power Supply & Feed													
Measure Dummy	1/9/97												
Flanges on new ceramics	1/9/97												
Implant Two ceramics	1/24/97												
Leak test and Weld Stack	2/4/97												
Spray Stack													
Decide to use existing 2 coats													
Weld flanges on	1/23/97												
Leak test and Weld Stack	2/4/97												
or Decide to spray again													
Spray third coat, 3 ceramics	1/29/97												
Weld flanges on	2/12/97												
Leak test & Weld Stack	2/21/97												
		8	15	22	29	5	12	19	26	2	9	16	23