

2008/2012 Draft Schedule

Date	Weekday	Hall A		Hall B		Hall C		Priority	Pass	Notes
		GeV/pass/Pol	Experiment	GeV/ μ A	Experiment	GeV/nA	Experiment			
03/01/10	Monday	Down	–		Install		Qweak Install			
03/02/10	Tuesday	Down	–		Install		Qweak Install			
03/03/10	Wednesday	Down	–		Install		Qweak Install			
03/04/10	Thursday	Down	–		Install		Qweak Install			
03/05/10	Friday	Down	–		Install		Qweak Install			
03/06/10	Saturday	Down	–		Install		Qweak Install			
03/07/10	Sunday	Down	–		Install		Qweak Install			
03/08/10	Monday	Restore	–		–		Qweak Install			
03/09/10	Tuesday	Restore	–		–		Qweak Install			
03/10/10	Wednesday	Restore	–		–		Qweak Install			
03/11/10	Thursday	1	Comm Prex	1.056/100/p	Comm g9-Frost	3.056/50/p	Qweak Install		A	
03/12/10	Friday	1	Comm Prex	1.056/100/p	Comm g9-Frost	3.056/50/p	Qweak Install		A	
03/13/10	Saturday	1	Comm Prex	1.056/100/p	Comm g9-Frost	3.056/50/p	Qweak Install		B	
03/14/10	Sunday	1	Comm Prex	1.056/100/p	Comm g9-Frost	3.056/50/p	Qweak Install		B	
03/15/10	Monday	1	Comm Prex	1.056/100/p	Comm g9-Frost	3.056/50/p	Qweak Install		B	
03/16/10	Tuesday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A	
03/17/10	Wednesday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A	
03/18/10	Thursday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A	
03/19/10	Friday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A	
03/20/10	Saturday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A	
03/21/10	Sunday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B	
03/22/10	Monday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B	
03/23/10	Tuesday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B	
03/24/10	Wednesday	1	Comm Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B	
03/25/10	Thursday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B	
03/26/10	Friday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A	
03/27/10	Saturday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A	
03/28/10	Sunday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A	
03/29/10	Monday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A	
03/30/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A	
03/31/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B	
04/01/10	Thursday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B	
04/02/10	Friday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B	
04/03/10	Saturday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B	
04/04/10	Sunday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B	
04/05/10	Monday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A	
04/06/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A	
04/07/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A	

2008/2012 Draft Schedule

Date	Weekday	Hall A		Hall B		Hall C		Priority	Pass	Notes	
		GeV/pass/Pol	Experiment	GeV/ μ A	Experiment	GeV/nA	Experiment				GeV/ μ A
04/08/10	Thursday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A		
04/09/10	Friday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A		
04/10/10	Saturday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B		
04/11/10	Sunday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B		
04/12/10	Monday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B		
04/13/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B		
04/14/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		B		
04/15/10	Thursday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A		
04/16/10	Friday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A		
04/17/10	Saturday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A		
04/18/10	Sunday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A		
04/19/10	Monday	1	Prex	1.056/100/p	g9-Frost	3.056/50/p	Qweak Install		A		
04/20/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install		B		
04/21/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install		B		
04/22/10	Thursday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install		B		
04/23/10	Friday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install		B		
04/24/10	Saturday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install		B		
04/25/10	Sunday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install		A		
04/26/10	Monday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install		A		
04/27/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install		A		
04/28/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install		A		
04/29/10	Thursday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install		A		
04/30/10	Friday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install		B		
05/01/10	Saturday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install		B		
05/02/10	Sunday	1	Prex	1.056/100/p	g9-Frost	4.056/50	Qweak Install		B		
05/03/10	Monday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
05/04/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
05/05/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/06/10	Thursday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/07/10	Friday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/08/10	Saturday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/09/10	Sunday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/10/10	Monday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
05/11/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
05/12/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
05/13/10	Thursday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
05/14/10	Friday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
05/15/10	Saturday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		

2008/2012 Draft Schedule

Date	Weekday	Hall A		Hall B		Hall C		Priority	Pass	Notes	
		GeV/pass/Pol	Experiment	GeV/ μ A	Experiment	GeV/nA	Experiment				GeV/ μ A
05/16/10	Sunday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/17/10	Monday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/18/10	Tuesday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/19/10	Wednesday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/20/10	Thursday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
05/21/10	Friday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
05/22/10	Saturday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
05/23/10	Sunday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
05/24/10	Monday	1	Prex	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
05/25/10	Tuesday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/26/10	Wednesday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/27/10	Thursday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/28/10	Friday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/29/10	Saturday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
05/30/10	Sunday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
05/31/10	Monday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
06/01/10	Tuesday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
06/02/10	Wednesday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
06/03/10	Thursday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
06/04/10	Friday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
06/05/10	Saturday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
06/06/10	Sunday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
06/07/10	Monday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
06/08/10	Tuesday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
06/09/10	Wednesday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
06/10/10	Thursday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
06/11/10	Friday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
06/12/10	Saturday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
06/13/10	Sunday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		B		
06/14/10	Monday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Qweak Install		A		
06/15/10	Tuesday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Target Install		A		
06/16/10	Wednesday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Target Install	-	A		
06/17/10	Thursday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Target Install	-	A		
06/18/10	Friday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Target Install	-	A		
06/19/10	Saturday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Target Install	-	B		
06/20/10	Sunday	1	PREx	1.056/100/p	g9-Frost	5.056/50	Target Install	-	B		
06/21/10	Monday	Accel. Dev.	Install				Target Install		B		
06/22/10	Tuesday	Energy Change	Install				Target Install		B		

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A	Hall A	Hall B	Hall B	Hall C	Hall C	Priority	Pass	Notes
			Experiment	GeV/ μ A	Experiment	GeV/nA	Experiment	GeV/ μ A			
06/23/10	Wednesday	1.1	Install		g9-Frost	5.562/50	Target Install		B		
06/24/10	Thursday	1.1	A' Checkout	2.262/50	g9-Frost	5.562/50	Target Install		A		Hall A PM only
06/25/10	Friday	1.1	A' Checkout	2.262/50	g9-Frost	5.562/50	Qweak Checkout	1.162/2/p	C		Hall A PM only
06/26/10	Saturday	1.1	A' Test	2.262/50	g9-Frost	5.562/50	Qweak Checkout	1.162/2/p	A		
06/27/10	Sunday	1.1	A' Test	2.262/50	g9-Frost	5.562/50	Qweak Checkout	1.162/2/p	C		
06/28/10	Monday	1.1	A' Checkout	2.262/50	g9-Frost	5.562/50	Qweak Install		B		Hall A PM only
06/29/10	Tuesday	1.1	A' Checkout	2.262/50	g9-Frost	5.562/50	Qweak Install		B		Hall A PM only
06/30/10	Wednesday	1.1	A' Checkout	2.262/50	g9-Frost	5.562/50	Qweak Install		B		Hall A PM only
07/01/10	Thursday	1.1	A' Test	2.262/50	g9-Frost	5.562/50	Qweak Install		A		
07/02/10	Friday	1.1	A' Test	2.262/50	g9-Frost	5.562/50	Qweak Checkout	1.162/2/p	C		
07/03/10	Saturday	1.1	A' Test	2.262/50	g9-Frost	5.562/50	Qweak Checkout	1.162/2/p	A		
07/04/10	Sunday	1.1	A' Test	2.262/50	g9-Frost	5.562/50	Qweak Checkout	1.162/2/p	C		
07/05/10	Monday	1.1	A' Test	2.262/50	g9-Frost	5.562/50	Qweak Checkout	1.162/2/p	A		
07/06/10	Tuesday	1.1	Install		g9-Frost	2.262/150/p	Target Install		B		
07/07/10	Wednesday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	C		
07/08/10	Thursday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	C		
07/09/10	Friday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	C		
07/10/10	Saturday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	C		
07/11/10	Sunday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	B		
07/12/10	Monday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	B		
07/13/10	Tuesday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	B		
07/14/10	Wednesday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	B		
07/15/10	Thursday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	C		
07/16/10	Friday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	C		
07/17/10	Saturday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	C		
07/18/10	Sunday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	C		
07/19/10	Monday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	B		
07/20/10	Tuesday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	B		
07/21/10	Wednesday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	B		
07/22/10	Thursday	1.1	Install		g9-Frost	2.262/150/p	Qweak	1.162/150/p	B		
07/23/10	Friday	1.1	Install		TBD		Qweak	1.162/150/p			
07/24/10	Saturday	1.1	Install		TBD		Qweak	1.162/150/p			
07/25/10	Sunday	1.1	Install		TBD		Qweak	1.162/150/p			
07/26/10	Monday	1.1	Install		TBD		Qweak	1.162/150/p			
07/27/10	Tuesday	1.1	Install		TBD		Qweak	1.162/150/p			
07/28/10	Wednesday	1.1	Install		TBD		Qweak	1.162/150/p			
07/29/10	Thursday	1.1	Install		TBD		Qweak	1.162/150/p			
07/30/10	Friday	1.1	Install		TBD		Qweak	1.162/150/p			

2008/2012 Draft Schedule

Date	Weekday	Hall A		Hall B		Hall C		Priority	Pass	Notes
		GeV/pass/Pol	Experiment	GeV/ μ A	Experiment	GeV/nA	Experiment			
07/31/10	Saturday	1.1	Install		TBD		Qweak	1.162/150/p		
08/01/10	Sunday	1.1	Install		TBD		Qweak	1.162/150/p		
08/02/10	Monday	1.1	Install		TBD		Qweak	1.162/150/p		
08/03/10	Tuesday	1.1	Install		TBD		Qweak	1.162/150/p		
08/04/10	Wednesday	1.1	Install		TBD		Qweak	1.162/150/p		
08/05/10	Thursday	1.1	Install		TBD		Qweak	1.162/150/p		
08/06/10	Friday	1.1	Install		TBD		Qweak	1.162/150/p		
08/07/10	Saturday	1.1	Install		TBD		Qweak	1.162/150/p		
08/08/10	Sunday	1.1	Install		TBD		Qweak	1.162/150/p		
08/09/10	Monday	1.1	Install		TBD		Qweak	1.162/150/p		
08/10/10	Tuesday	1.1	Install		TBD		Qweak	1.162/150/p		
08/11/10	Wednesday	1.1	Install		TBD		Qweak	1.162/150/p		
08/12/10	Thursday	1.1	Install		TBD		Qweak	1.162/150/p		
08/13/10	Friday	1.1	Install		TBD		Qweak	1.162/150/p		
08/14/10	Saturday	Down	Install		Install		-			
08/15/10	Sunday	Down	Install		Install		-			
08/16/10	Monday	Down	Install		Install		-			
08/17/10	Tuesday	Down	Install		Install		-			
08/18/10	Wednesday	Down	Install		Install		-			
08/19/10	Thursday	Down	Install		Install		-			
08/20/10	Friday	Down	Install		Install		-			
08/21/10	Saturday	Down	Install		Install		-			
08/22/10	Sunday	Down	Install		Install		-			
08/23/10	Monday	Down	Install		Install		-			
08/24/10	Tuesday	Down	Install		Install		-			
08/25/10	Wednesday	Down	Install		Install		-			
08/26/10	Thursday	Down	Install		Install		-			
08/27/10	Friday	Down	Install		Install		-			
08/28/10	Saturday	Down	Install		Install		-			
08/29/10	Sunday	Down	Install		Install		-			
08/30/10	Monday	Down	Install		Install		-			
08/31/10	Tuesday	Down	Install		Install		-			
09/01/10	Wednesday	Down	Install		Install		-			
09/02/10	Thursday	Down	Install		Install		-			
09/03/10	Friday	Down	Install		Install		-			
09/04/10	Saturday	Down	Install		Install		-			
09/05/10	Sunday	Down	Install		Install		-			
09/06/10	Monday	Down	Install		Install		-			

2008/2012 Draft Schedule

Date	Weekday	GeV/pass/Pol	Hall A Experiment	Hall A GeV/ μ A	Hall B Experiment	Hall B GeV/nA	Hall C Experiment	Hall C GeV/ μ A	Priority Hall	Pass A/B/C	Notes Notes
09/07/10	Tuesday	Down	Install		Install		–				
09/08/10	Wednesday	Down	Install		Install		–				
09/09/10	Thursday	Down	Install		Install		–				
09/10/10	Friday	Down	Install		Install		–				
09/11/10	Saturday	Down	Install		Install		–				
09/12/10	Sunday	Down	Install		Install		–				
09/13/10	Monday	Down	Install		Install		–				
09/14/10	Tuesday	Down	Install		Install		–				
09/15/10	Wednesday	Down	Install		Install		–				
09/16/10	Thursday	Down	Install		Install		–				
09/17/10	Friday	Down	Install		Install		–				
09/18/10	Saturday	Down	Install		Install		–				
09/19/10	Sunday	Down	Install		Install		–				
09/20/10	Monday	Down	Install		Install		–				
09/21/10	Tuesday	Down	Install		Install		–				
09/22/10	Wednesday	Down	Install		Install		–				
09/23/10	Thursday	Down	Install		Install		–				
09/24/10	Friday	Down	Install		Install		–				
09/25/10	Saturday	Restore	–		Install		–				
09/26/10	Sunday	Restore	–		Install		–				
09/27/10	Monday	1.1	Commission	5p/-	Install		Qweak	1.162/150/p			
09/28/10	Tuesday	1.1	Commission		Install		Qweak	1.162/150/p			
09/29/10	Wednesday	1.1	Commission		Install		Qweak	1.162/150/p			
09/30/10	Thursday	1.1	Commission		Install		Qweak	1.162/150/p			