MEMORANDUM 

To:
Distribution 

From:
F. Dylla

Subject:
FEL Upgrade Project Weekly Brief – June 21-25, 2004

Date:
June 25, 2004

Highlights:

We have an abbreviated weekly progress report this week because of the intense concentration of all the report writers on today’s (and this week’s) FEL Upgrade commissioning activities.  Details of this week’s activities will be reported in subsequent reports, however we are pleased to report that we have obtained so far:

8.5 kW CW operation at 6 microns wavelength

with the driver accelerator operating at 145 MeV and 5 mA.

A plot of the FEL output power meter and accelerator current during this test is shown below, note the extended time at high power:
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Next week we will continue FEL commissioning activities with this configuration since we are so close to pushing over the 10 kW milestone. The planned installation of the short wavelength wiggler will be delayed a week.

We thank all of our colleagues and stakeholders who have sent us congratulation messages over the last week concerning the results from the last two weeks of testing. We appreciate your continuing support of this exciting project.
