
Activity Name
Start
Date

Finish
Date J J A S O N D J F M A M J

1996 1997

J J A S O N D J F M A M J

N.T.P. 6/10/96 6/10/96
Mobilization 6/11/96 6/18/96
Clear & Grub 6/19/96 7/10/96
Site Layout 6/11/96 6/12/96
Relocation U.G. Util 7/11/96 8/5/96
Excavate 2/3
Foundation West End

7/11/96 7/31/96

Waterproof 2/3 of
Foundation West End

8/1/96 8/7/96

Form & Pour Slab
Portion A

8/8/96 8/19/96

Form & Pour Slab
Portion B

8/20/96 8/28/96

Excav. @ Elev. Pit 8/1/96 8/5/96
Water Proof @ Elev. Pit 8/6/96 8/7/96
Form & Pour @ Elev. Pit 8/8/65 8/13/96
Construct Walls @ Elev.
Pit

8/14/96 8/19/96

Excavate Remaining 1/3
Foundation - East End

8/6/96
8/6/96
8/6/96

8/12/96
8/6/96
8/9/96

Water Proof @ East End 8/13/96 8/19/96
Form & Pour Slab
Portion C

8/29/96 9/6/96

Const. E. Walls to 37.57' 9/9/96 10/2/96
Compacted Earth Fill
East End

10/10/9610/16/96

Balance of Base Slab 9/9/96 9/20/96
Balance of Walls to
37.57'

10/3/96 11/1/96

3' Susp. Slab @Fin.
Elev. 40.57

11/4/96 11/22/96

Per. Walls & Col. Piers
to 45.07'

11/25/96 12/6/96

Compacted Earth Fill on
3' Slab

11/28/96 12/9/96

Excavate Mech./Elec.
South Side

8/13/96 8/14/96

Fm. & Pour Spread Ftg.
@ Mech./Elec.

8/15/96 8/16/96

Fm. & Pour Walls @
Mech./Elec.

8/19/96 8/21/96

Ddamp. Prf. Wall/Inst.
Drainage Sys.

12/4/96 12/11/96

Backfill to Elevation
40.00

12/9/96 12/20/96

6" Slab 12/10/9612/23/96
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Activity Name
Start
Date

Finish
Date J J A S O N D J F M A M J

1996 1997

J J A S O N D J F M A M J

Set Equip. @
Mech./Elec. Rm. Level 1

8/26/96 8/26/96

Erection of Steel @ First
Level

12/26/96 1/1/97

Spread Footings @
Loading Dock

10/24/96 11/6/96

conc. Ramp @ Loading
Dock

11/7/96 11/20/96

Form & Pour Equip. Pad
South Side

11/21/9611/25/96

Loading Dock Walls &
Deck

11/26/9612/16/96

Backfill balance to 44.92 12/23/9612/27/96
Temporary Lights 11/28/9612/11/96
Installation of Elec. &
Mech. 1st Level

12/12/96 2/19/97

Erection of Steel
Second Level

12/26/96 1/29/97

Install Roof Decking 1/3/97 1/17/97
Install Insulated Metal
Panels

1/10/97 2/7/97

Fab. Silicon Polyuretane
Roof Sys.

1/17/97 2/7/97

Install Alum. Curtain
Wall Sys.

2/7/97 2/14/97

Test & Debug Elec. &
Mech.

2/20/97 3/5/97

Sidewalk, Curb & Gutter 12/30/96 1/17/97
Place 6" Topsoil 1/20/97 1/22/97
Interior studs and sheet
rock

2/14/97 3/28/97

Doors and windows 2/7/97 2/14/97
Paint first level 2/24/97 3/12/97
Paint second level 3/28/97 5/23/97
Install finish hard ware 3/6/97 3/20/97
Install utility systems 3/20/97 5/21/97
Test and debug utility
systems

5/22/97 5/28/97

Punch list/final
inspections

5/29/97 6/4/97

Landscaping 6/5/97 6/11/97
Clean-up 6/12/97 6/18/97
Demobilize 6/19/97 6/25/97
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