Jan 2 – Jan 16 
: Source & Laser Table setup
Jan 17 – Jan 21 
: G0 Laser Table setup

Jan 21 – Jan 25 
: Machine checkout & PSS Certifications

Jan 26 – Jan 28 
: Injector & machine restoration

Jan 29 – Feb 4   
: G0 beam studies & setup
Feb. 5 

: Machine setup for Physics Program

Feb. 6 

: Hall B commissioning begins

Feb. 24 

: Hall A commissioning begins

Mar 17 

: Hall C commissioning begins

Accelerator Tasks Jan. 1 – Feb. 5
	Done
	ATLIS
	Author
	Schedule
	Title
	Status

	x
	4157
	Suleiman
	Dec. ‘05
	Merging G0 Injector DAQ with the Main G0 DAQ
	Hardware & ioc complete.

Analysis (G0) in progress.

	
	3496
	Gaskell
	Jan. ‘05
	Install Moller kicker at 3C15
	Kicker+ceramic installed Survey TBD

	
	-
	Poelker
	‘til 16th
	January 2006 laser setup
	BTeam Update

	
	TBD-1
	Grames
	‘til 21st
	Install high resolution HM DAC
	Dickson wrote software.

Cable fab. + install TBD

	
	4305
	Suleiman
	17-21

(4 Days)
	G0 Backward Angle Laser Table Setup
	Hardware ready.

Software in progress.

	
	4223
	Kazimi
	No time
	Alignment survey of the elements around 0L02 spectrometer
	Survey/alignment cannot do until next downtime

	
	TBD-2
	Kazimi
	Setup
	Set “5 MeV region” to T=5 MeV using 0L07
	ATLIS to be written

	
	TBD-3
	CASA
	Setup
	Set G0 energy : I=36.6 MeV, NL=SL=325 MeV

(650 MeV/pass setup)
	ATLIS to be written

	
	4306
	Suleiman
	Setup

16 hours
	G0 Backward Angle Injector Beam Studies
	Follows ATLIS 4305

	
	4347
	Chao
	Setup

4h,2D,8h
	G0 PQB Injector Match
	Follows ATLIS TBD-2

	
	TBD-4
	Spata
	Setup
	½ pass setup at G0 energy 362 MeV
	Follows ATLIS TBD-3

	
	TBD-5
	CASA
	Setup
	Set Hall A/B Program 738 MeV/pass (I=41.5 MeV, NL=SL=369 MeV) while retaining G0 injector (I=36.6 MeV)
	Follows Setup


Accelerator Tasks Jan. 1 – March 16 

	Done
	ATLIS
	Author
	Schedule
	Title
	Status

	
	TBD-A
	Chao, Yves, Erb
	
	PZTBooster Testing & Commissioning
	Discussion complete.

Action Item 1/9

Test during setup or BS

	
	3510
	Benesch
	February
	Hall C Moller system mod for G0 (placeholder)
	Awaiting MEG signoff

	
	3825
	Benesch
	February
	Rearrange end of Hall C line for G0 and beyond
	Awaiting MEG signoff

	
	TBD-B
	MEG
	February
	Install beampipe w/ magnetic shielding between Hall C pivot and G0 girders
	Awaiting MEG signoff

	
	TBD-C
	MEG
	February
	Reinstall Halo and G0 diagnostics girder
	Awaiting MEG signoff


