Updated 2/26/06

	Done
	ATLIS
	Author
	Schedule
	Title
	Status

	x
	4157
	Suleiman
	Dec. ‘05
	Merging G0 Injector DAQ with the Main G0 DAQ
	Hardware & ioc complete.

Analysis (G0) in progress.

	x
	3496
	Gaskell
	Jan. ‘05
	Install Moller kicker at 3C15
	Kicker+ceramic installed Survey TBD

	x
	-
	Poelker
	‘til 16th
	January 2006 laser setup
	BTeam Update

	x
	TBD-1
	Grames
	‘til 21st
	Install high resolution HM DAC
	Dickson wrote software.

Cable fab. + install TBD

	x
	4305
	Suleiman
	17-21

(4 Days)
	G0 Backward Angle Laser Table Setup
	Hardware ready.

Software in progress.

	
	4223
	Kazimi
	No time
	Alignment survey of the elements around 0L02 spectrometer
	Complete during May SAD

	x
	TBD-2
	Kazimi
	Setup
	Set “5 MeV region” to T=5 MeV using 0L07
	Cancelled

	x
	TBD-3
	CASA
	Setup
	Setup 650 MeV/pass
	ATLIS to be written

	x
	4306
	Suleiman
	Setup

16 hours
	G0 Backward Angle Injector Beam Studies
	Follows ATLIS 4305

	x
	4347
4355
	Chao
	Setup

4h,2D,8h
	G0 PQB Injector Match
	Follows ATLIS TBD-2

	
	4359
	Spata
	TBD
	AT Line Shielding for 350 MeV Operations
	Complete during May SAD

	
	TBD-4
	Spata
	Setup
	½ pass setup at G0 energy 362 MeV
	Scheduled for May 5-12

	x
	TBD-5
	CASA
	Setup
	Set Hall A/B Program 738 MeV/pass (I=41.5 MeV, NL=SL=369 MeV) while retaining G0 injector (I=36.6 MeV)
	Follows Setup

	partial
	4350
	Chao, Yves, Erb
	
	PZTBooster Testing & Commissioning
	Discussion complete.

Action Item 1/9

Test during setup or BS

	
	3510
	Benesch
	February
	Hall C Moller system mod for G0 (placeholder)
	Due March 8th

	
	3825
	Benesch
	February
	Rearrange end of Hall C line for G0 and beyond
	Due March 8th

	
	TBD-B
	MEG
	February
	Install beampipe w/ magnetic shielding between Hall C pivot and G0 girders
	Due March 8th

	
	TBD-C
	MEG
	February
	Reinstall Halo and G0 diagnostics girder
	Due March 8th

	
	4688
	Suleiman
	G0 startup
	Parity Quality Beam Injector Measurement (Pre Pockels cell alignement), 4 hours
	

	
	4689
	Suleiman
	G0 startup
	Pockels Cell Alignment, 16 hours
	

	
	4707
	Poelker
	G0 startup
	Reactivate Gun3 Photocathode for G0, 8 hours
	

	
	4708
	Poelker
	G0 startup
	Install Fiber Laser in Hall C Slot, 4 hours
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


