Date
Events
Accelerator
CLAS
Comments

8-Jul-99
0
no beam



9-Jul-99
0
Bad beam quality

Tagger Calibration and commissioning

10-Jul-99
0


PS and TAC commissioning, Delay Curves

11-Jul-99
0


Delay curves. Trigger Rate Studies

12-Jul-99
0


Trigger studies.

13-Jul-99
0


DSD-Tagger timing

14-Jul-99
0

Level 1 prob 


15-Jul-99
0

       “


16-Jul-99
0
Inestable beam
L1 andPS solved


17-Jul-99
0
No beam-CHL



18-Jul-99
0
No beam-CHL

Normalization run. End Commissioning

19-Jul-99
69M
Almost no beam



20-Jul-99
0
Mant.



21-Jul-99
0
Mant.



22-Jul-99
25M


Norm.

23-Jul-99
54M




24-Jul-99
0
No beam- P-gun



25-Jul-99
0
No beam- P-gun



26-Jul-99
18M




27-Jul-99
41M


Norm.

28-Jul-99
92M




29-Jul-99
89M


Norm.

30-Jul-99
13M




31-Jul-99
0
RadPhi

Empty target.

1-Aug-99
0
RadPhi



2-Aug-99
0
RadPhi



3-Aug-99
0
RadPhi



4-Aug-99
39M
P-gun prob



5-Aug-99
70M




6-Aug-99
122M


Norm.

7-Aug-99
57M
A&C E change



8-Aug-99
133M


Norm.

9-Aug-99
20M


Open trig.

