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Work Planning during a Down

• Planning meetings

• ATLis and its offspring• ATLis and its offspring

• Logbook entries

• The ‘End Game’



Work Planning during a Down

• Daily 0800 Meeting in the MCC
Mostly Accelerator Engineering and Facilities–Mostly Accelerator, Engineering, and Facilities

– SAD Calendar
• System planning meetingsSystem planning meetings

– Some do, some don’t
– All shouldAll should

• No Weekly Scheduling Meeting during a SAD
– An alternative is needed to Wed. 1330
– A longer 0800 meeting with Halls once per 
week?



ATLis Overview
The   Accelerator Task List Accelerator Task List is a web 
based tool to identify work tasks (small or large), hazards, 
special concerns, checkout steps.

It is a communication tool for upcoming work.

It provides an approval trail. 

It allows for anyone to comment on a task.

It allows attachment of files, pictures, elog links. . .   

It ties back into  JLab Lesson’s Learned program.

It helps with configuration control and 

Song Sheet updates.g p



ATLis ‐ Good

• Number of ATLis tasks generated?

– About 400 in the Accelerator and Halls

ATLis ‐ Bad

N d ID k ll i d f k• Need to ID tasks well in advance of work

• Sufficient detail needed to accomplish work

• Cross Divisional usage needs to be expanded



Logbook Entries

• Real time communication and configuration

• Number of logbook entries generated?

– About 7000 in the Accelerator’s elogAbout 7000 in the Accelerator s elog

– Timely entries very helpful

h ' d ' ?– What's new  and FAQ's?



The ‘End Game’

• System checkout

– RECO, the Restoration Coordinator

• Configuration• Configuration

– Drawings

• Last minute requests

– How can they be reduced?



System Checkout

• RECO ‐ Restoration Coordinator

• Daily meetings before startup

• RECO ChecklistRECO Checklist

• Collaborative hot

h kcheckout



Configuration

• More thorough checks of installed 
(f l h )components (foils, harps, etc.)

• Drawings should be available before 
transporting beam
–Do we know what we are building?

• Location of ‘moveable’ components
–BLM’s / ion chambersBLM s / ion chambers



Last Minute Requests

• They always happen

• What can be done to minimize impact?• What can be done to minimize impact?

– ‘What If’ brainstem storming 

l– Planning

– Communication

– Documentation

– Checkout processCheckout process





Damaged beam pipe from long ago



Hot links

• SAD Calendar

• Accelerator Task List

• What's new  in the elog

• elog FAQ's?• elog FAQ s?


