Full Schedule

Updated August 6, 2009

Date Weekday Accelerator Hall A Hall A Hall B Hall B Hall C Hall C Priority [ PASS Notes
GeV/pass/Pol Experiment GeV/pA Experiment GeV/nA Experiment GeV/puA Hall A/B/C 10-Jan
7/1/2009 Wednesday Down HAPPEXIII Install HKS Install 16
7/2/2009 Thursday Down HAPPEXIII Install HKS Install
7/3/2009 Friday Down HAPPEXIII Install HKS Install
7/4/2009 Saturday Down HAPPEXIII Install HKS Install
7/5/2009 Sunday Down HAPPEXIII Install HKS Install
7/6/2009 Monday Down HAPPEXIII Install HKS Install
7/7/2009 Tuesday Down HAPPEXIII Install HKS Install
7/8/2009 Wednesday Down HAPPEXIII Install HKS Install
7/9/2009 Thursday Down HAPPEXIII Install HKS Install
7/10/2009 Friday Down HAPPEXIII Install HKS Install
7/11/2009 Saturday Down HAPPEXIII Install HKS Install
7/12/2009 Sunday Down HAPPEXIII Install HKS Install
7/13/2009 Monday Down HAPPEXIII Install HKS Install
7/14/2009 Tuesday Down HAPPEXIII Install HKS Install
7/15/2009 Wednesday Down HAPPEXIII Install HKS Install
7/16/2009 Thursday Down HAPPEXIII Install HKS Install
7/17/2009 Friday Down HAPPEXIII Install HKS Install
7/18/2009 Saturday Down HAPPEXIII Install HKS Install
7/19/2009 Sunday Down HAPPEXIII Install HKS Install
7/20/2009 Monday Down HAPPEXIII Install HKS Install
7/21/2009 Tuesday Down HAPPEXIII Install HKS Install
7/22/2009 Wednesday Down HAPPEXIII Install HKS Install
7/23/2009 Thursday Down HAPPEXIII Install HKS Install
7/24/2009 Friday Down HAPPEXIII Install HKS Install
7/25/2009 Saturday Down HAPPEXIII Install HKS Install
7/26/2009 Sunday Down HAPPEXIII Install HKS Install
7/27/2009 Monday Down HAPPEXIII Install HKS Install
7/28/2009 Tuesday Down HAPPEXIII Install HKS Install
7/29/2009 Wednesday Down HAPPEXIII Install HKS Install
7/30/2009 Thursday Down HAPPEXxIII Install HKS Install
7/31/2009 Friday Down HAPPEXIII Install HKS Install
8/1/2009 Saturday Down HAPPEXIII Install HKS Install
8/2/2009 Sunday Down HAPPEXIII Install HKS Install
8/3/2009 Monday Down HAPPEXIII Install HKS Install
8/4/2009 Tuesday Down HAPPEXIII Install HKS Install
8/5/2009 Wednesday Down HAPPEXIII Install HKS Install
8/6/2009 Thursday Down HAPPEXIII Install HKS Install
8/7/2009 Friday Down HAPPEXIII Install HKS Install
8/8/2009 Saturday Down HAPPEXIII Install HKS Install
8/9/2009 Sunday Down HAPPEXIII Install HKS Install
8/10/2009 Monday Down HAPPEXIII Install HKS Install
8/11/2009 Tuesday Down HAPPEXIII Install HKS Install
8/12/2009 Wednesday Down HAPPEXIII Install HKS Install
8/13/2009 Thursday Down HAPPEXIII Install HKS Install
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8/14/2009 Friday Down HAPPEXIII Install HKS Install

8/15/2009 Saturday Down HAPPEXIII Install HKS Install

8/16/2009 Sunday Down HAPPEXIII Install HKS Install

8/17/2009 Monday Restore

8/18/2009 Tuesday Restore

8/19/2009 Wednesday Collab Tests

8/20/2009 Thursday Collab Tests

8/21/2009 Friday 1.14 Commission 1.204/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 A/C/B 1/5/2
8/22/2009 Saturday 1.14 E05-109 1.204/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 A/C/B 1/5/2
8/23/2009 Sunday 1.14 Happex I 1.204/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 C/A/B 1/5/2
8/24/2009 Monday 1.14 Commission 1.204/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 C/A/B 1/5/2
8/25/2009 Tuesday 1.14 Commission 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 C/A/B 3/5/2
8/26/2009 Wednesday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 B/C/A 3/5/2
8/27/2009 Thursday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 B/C/A 3/5/2
8/28/2009 Friday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 A/C/B 3/5/2
8/29/2009 Saturday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 A/C/B 3/5/2
8/30/2009 Sunday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 A/C/B 3/5/2
8/31/2009 Monday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 C/A/B 3/5/2
9/1/2009 Tuesday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 C/A/B 3/5/2
9/2/2009 Wednesday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 C/A/B 3/5/2
9/3/2009 Thursday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 C/A/B 3/5/2
9/4/2009 Friday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 C/A/B 3/5/2
9/5/2009 Saturday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 A/B/C 3/5/2
9/6/2009 Sunday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 A/B/C 3/5/2
9/7/2009 Monday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 A/B/C 3/5/2
9/8/2009 Tuesday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 A/B/C | _3/5/2
9/9/2009 Wednesday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 C/A/B 3/5/2
9/10/2009 Thursday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS Comm 2.344/50 C/A/B 3/5/2
9/11/2009 Friday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
9/12/2009 Saturday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS 2.344/50 B/C/A | _3/5/2
9/13/2009 Sunday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS 2.344/50 B/C/A 3/5/2
9/14/2009 Monday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS 2.344/50 B/C/A | _3/5/2
9/15/2009 Tuesday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
9/16/2009 Wednesday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
9/17/2009 Thursday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
9/18/2009 Friday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
9/19/2009 Saturday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS 2.344/50 B/C/A 3/5/2
9/20/2009 Sunday 1.14 E05-109 3.484/100/p egl-dvcs 5.764/50/p HKS 2.344/50 B/C/A 3/5/2
9/21/2009 Monday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50 A 3/-/2
9/22/2009 Tuesday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50 A 3/-/2
9/23/2009 Wednesday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50 A 3/-/2
9/24/2009 Thursday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50 A 3/-/2
9/25/2009 Friday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50 C 3/-/2
9/26/2009 Saturday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50 C 3/-/2
9/27/2009 Sunday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50 C 3/-/2
9/28/2009 Monday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50 C 3/-/2
9/29/2009 Tuesday 1.14 E05-109 3.484/100/p Changeover HKS 2.344/50 C 3/-/2
9/30/2009 | Wednesday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 B/A/C | 3/5/2
10/1/2009 Thursday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 B/A/C 3/5/2
10/2/2009 Friday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 B/A/C | 3/5/2



http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www1.jlab.org/Ul/ul_office/experimentdb/view_experiment_detail.cfm?paperid=PR-05-109
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf

10/3/2009 Saturday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 B/A/C 3/5/2
10/4/2009 Sunday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
10/5/2009 Monday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
10/6/2009 Tuesday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
10/7/2009 Wednesday 1.14 EO05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
10/8/2009 Thursday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
10/9/2009 Friday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
10/10/2009 Saturday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
10/11/2009 Sunday 1.14 EO05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 A/B/C 3/5/2
10/12/2009 Monday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 A/B/C 3/5/2
10/13/2009 Tuesday 1.14 EO05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 A/B/C 3/5/2
10/14/2009 Wednesday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 A/B/C 3/5/2
10/15/2009 Thursday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 A/B/C 3/5/2
10/16/2009 Friday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
10/17/2009 Saturday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
10/18/2009 Sunday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
10/19/2009 Monday 1.14 E05-109 3.484/100/p egb 5.764/50/p HKS 2.344/50 C/A/B 3/5/2
10/20/2009 Tuesday 1.14 E05-109 3.484/100/p egb 5.764/50/p | Qweak Install B 3/5/-
10/21/2009 Wednesday 1.14 E05-109 3.484/100/p egb 5.764/50/p | Qweak Install B 3/5/-
10/22/2009 Thursday 1.14 E05-109 3.484/100/p egb 5.764/50/p | Qweak Install B 3/5/-
10/23/2009 Friday 1.14 E05-109 3.484/100/p egb 5.764/50/p Qweak Install A 3/5/-
10/24/2009 Saturday 1.14 E05-109 3.484/100/p egb 5.764/50/p | Qweak Install A 3/5/-
10/25/2009 Sunday 1.14 E05-109 3.484/100/p egb 5.764/50/p Qweak Install A 3/5/-
10/26/2009 Monday 1.2 Changeover egb 6.068/50/p | Qweak Install B -/5/-
10/27/2009 Tuesday 1.2 Changeover egb 6.068/50/p | Qweak Install B -/5/-
10/28/2009 Wednesday 1.2 Changeover egb 6.068/50/p | Qweak Install B -/5/-
10/29/2009 Thursday 1.2 Changeover egb 6.068/50/p | Qweak Install B -/5/-
10/30/2009 Friday 1.2 Commission 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
10/31/2009 Saturday 1.2 PV-DIS 6.068/100/p egb 6.068/50/p Qweak Install A 5/5/-
11/1/2009 Sunday 1.2 Commission 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
11/2/2009 Monday 1.2 Commission 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
11/3/2009 Tuesday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
11/4/2009 Wednesday 1.2 PV-DIS 6.068/100/p egb 6.068/50/p | Qweak Install B 5/5/-
11/5/2009 Thursday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install B 5/5/-
11/6/2009 Friday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install B 5/5/-
11/7/2009 Saturday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install B 5/5/-
11/8/2009 Sunday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install B 5/5/-
11/9/2009 Monday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
11/10/2009 Tuesday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install A 5/5/-
11/11/2009 Wednesday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
11/12/2009 Thursday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install A 5/5/-
11/13/2009 Friday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
11/14/2009 Saturday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install B 5/5/-
11/15/2009 Sunday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install B 5/5/-
11/16/2009 Monday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install B 5/5/-
11/17/2009 Tuesday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install B 5/5/-
11/18/2009 Wednesday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install B 5/5/-
11/19/2009 Thursday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
11/20/2009 Friday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install A 5/5/-
11/21/2009 Saturday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
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11/22/2009 Sunday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install A 5/5/-
11/23/2009 Monday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
11/24/2009 Tuesday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install A 5/5/-
11/25/2009 Wednesday Down
11/26/2009 | Thanksgiving Down
11/27/2009 Friday Down
11/28/2009 Saturday Down
11/29/2009 Sunday Down
11/30/2009 Monday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install B 5/5/-
12/1/2009 Tuesday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install B 5/5/-
12/2/2009 Wednesday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install B 5/5/-
12/3/2009 Thursday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install B 5/5/-
12/4/2009 Friday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install B 5/5/-
12/5/2009 Saturday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
12/6/2009 Sunday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install A 5/5/-
12/7/2009 Monday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
12/8/2009 Tuesday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
12/9/2009 Wednesday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
12/10/2009 Thursday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install B 5/5/-
12/11/2009 Friday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install B 5/5/-
12/12/2009 Saturday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install B 5/5/-
12/13/2009 Sunday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install B 5/5/-
12/14/2009 Monday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install B 5/5/-
12/15/2009 Tuesday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
12/16/2009 Wednesday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
12/17/2009 Thursday 1.2 E08-011 6.068/100/p egb 6.068/50/p | Qweak Install A 5/5/-
12/18/2009 Friday 1.2 E08-011 6.068/100/p egb 6.068/50/p Qweak Install A 5/5/-
12/19/2009 Saturday 1.2 E08-011 4.868/100/p egb 6.068/50/p | Qweak Install A 4/5/-
12/20/2009 Sunday 1.2 E08-011 4.868/100/p egb 6.068/50/p | Qweak Install B 4/5/-
12/21/2009 Monday 1.2 E08-011 4.868/100/p egb 6.068/50/p | Qweak Install B 4/5/-
12/22/2009 Tuesday 1.2 E08-011 4.868/100/p egb 6.068/50/p | Qweak Install A 4/5/-
12/23/2009 Wednesday 1.2 E08-011 4.868/100/p egb 6.068/50/p | Qweak Install A 4/5/-
12/24/2009 Thursday Shutdown
12/25/2009 Christmas Shutdown
12/26/2009 Saturday Shutdown
12/27/2009 Sunday Shutdown
12/28/2009 Monday Shutdown
12/29/2009 Tuesday Shutdown
12/30/2009 Wednesday Shutdown
12/31/2009 Thursday Shutdown

1/1/2010 Friday Shutdown

1/2/2010 Saturday Down Install Qweak Install

1/3/2010 Sunday Down Install Qweak Install

1/4/2010 Monday Down Install Qweak Install

1/5/2010 Tuesday Down Install Qweak Install

1/6/2010 Wednesday Down Install Qweak Install

1/7/2010 Thursday Down Install Qweak Install

1/8/2010 Friday Down Install Qweak Install

1/9/2010 Saturday Down Install Qweak Install

1/10/2010 Sunday Down Install Qweak Install
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1/11/2010 Monday Down Install Qweak Install
1/12/2010 Tuesday Down Install Qweak Install
1/13/2010 Wednesday Down Install Qweak Install
1/14/2010 Thursday Down Install Qweak Install
1/15/2010 Friday Down Install Qweak Install
1/16/2010 Saturday Down Install Qweak Install
1/17/2010 Sunday Down Install Qweak Install
1/18/2010 Monday Down Install Qweak Install
1/19/2010 Tuesday Down Install Qweak Install
1/20/2010 Wednesday Down Install Qweak Install
1/21/2010 Thursday Down Install Qweak Install
1/22/2010 Friday Down Install Qweak Install
1/23/2010 Saturday Down Install Qweak Install
1/24/2010 Sunday Down Install Qweak Install
1/25/2010 Monday Down Install Qweak Install
1/26/2010 Tuesday Down Install Qweak Install
1/27/2010 Wednesday Down Install Qweak Install
1/28/2010 Thursday Down Install Qweak Install
1/29/2010 Friday Down Install Qweak Install
1/30/2010 Saturday Down Install Qweak Install
1/31/2010 Sunday Down Install Qweak Install
2/1/2010 Monday Down Install Qweak Install
2/2/2010 Tuesday Down Install Qweak Install
2/3/2010 Wednesday Down Install Qweak Install
2/4/2010 Thursday Down Install Qweak Install
2/5/2010 Friday Down Install Qweak Install
2/6/2010 Saturday Down Install Qweak Install
2/7/2010 Sunday Down Install Qweak Install
2/8/2010 Monday Down Install Qweak Install
2/9/2010 Tuesday Down Install Qweak Install
2/10/2010 Wednesday Down Install Qweak Install
2/11/2010 Thursday Down Install Qweak Install
2/12/2010 Friday Down Install Qweak Install
2/13/2010 Saturday Down Install Qweak Install
2/14/2010 Sunday Down Install Qweak Install
2/15/2010 Monday Down Install Qweak Install
2/16/2010 Tuesday Down Install Qweak Install
2/17/2010 Wednesday Down Install Qweak Install
2/18/2010 Thursday Down Install Qweak Install
2/19/2010 Friday Down Install Qweak Install
2/20/2010 Saturday Down Install Qweak Install
2/21/2010 Sunday Down Install Qweak Install
2/22/2010 Monday Down Install Qweak Install
2/23/2010 Tuesday Down Install Qweak Install
2/24/2010 Wednesday Down Install Qweak Install
2/25/2010 Thursday Down Install Qweak Install
2/26/2010 Friday Down Install Qweak Install
2/27/2010 Saturday Down Install Qweak Install
2/28/2010 Sunday Down Install Qweak Install
3/1/2010 Monday Down Install Qweak Install




3/2/2010 Tuesday Down Install Qweak Install

3/3/2010 Wednesday Down Install Qweak Install

3/4/2010 Thursday Down Install Qweak Install

3/5/2010 Friday Down Install Qweak Install

3/6/2010 Saturday Down Install Qweak Install

3/7/2010 Sunday Down Install Qweak Install

3/8/2010 Monday Restore Qweak Install

3/9/2010 Tuesday Restore Qweak Install

3/10/2010 Wednesday Restore Qweak Install

3/11/2010 Thursday 1 Comm Prex 1.056/100/p Comm g9-Frost | 3.056/50/p | Qweak Install A
3/12/2010 Friday 1 Comm Prex 1.056/100/p Comm g9-Frost | 3.056/50/p | Qweak Install A
3/13/2010 Saturday 1 Comm Prex 1.056/100/p Comm g9-Frost | 3.056/50/p | Qweak Install B
3/14/2010 Sunday 1 Comm Prex 1.056/100/p Comm g9-Frost | 3.056/50/p | Qweak Install B
3/15/2010 Monday 1 Comm Prex 1.056/100/p Comm g9-Frost | 3.056/50/p | Qweak Install B
3/16/2010 Tuesday 1 Comm Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
3/17/2010 Wednesday 1 Comm Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
3/18/2010 Thursday 1 Comm Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
3/19/2010 Christmas 1 Comm Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
3/20/2010 Saturday 1 Comm Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
3/21/2010 Sunday 1 Comm Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
3/22/2010 Monday 1 Comm Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
3/23/2010 Tuesday 1 Comm Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
3/24/2010 Wednesday 1 Comm Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
3/25/2010 Thursday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
3/26/2010 Friday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
3/27/2010 Saturday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
3/28/2010 Sunday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
3/29/2010 Monday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
3/30/2010 Tuesday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
3/31/2010 Wednesday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
4/1/2010 Thursday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
4/2/2010 Friday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
4/3/2010 Saturday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
4/4/2010 Sunday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
4/5/2010 Monday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
4/6/2010 Tuesday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
4/7/2010 Wednesday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
4/8/2010 Thursday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
4/9/2010 Friday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
4/10/2010 Saturday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
4/11/2010 Sunday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
4/12/2010 Monday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
4/13/2010 Tuesday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
4/14/2010 Wednesday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install B
4/15/2010 Thursday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
4/16/2010 Friday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
4/17/2010 Saturday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
4/18/2010 Sunday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
4/19/2010 Monday 1 Prex 1.056/100/p g9-Frost 3.056/50/p | Qweak Install A
4/20/2010 Tuesday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install B




4/21/2010 Wednesday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install B
4/22/2010 Thursday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install B
4/23/2010 Friday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install B
4/24/2010 Saturday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install B
4/25/2010 Sunday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install A
4/26/2010 Monday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install A
4/27/2010 Tuesday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install A
4/28/2010 Wednesday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install A
4/29/2010 Thursday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install A
4/30/2010 Friday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install B
5/1/2010 Saturday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install B
5/2/2010 Sunday 1 Prex 1.056/100/p g9-Frost 4.056/50 Qweak Install B
5/3/2010 Monday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install B
5/4/2010 Tuesday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install B
5/5/2010 Wednesday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/6/2010 Thursday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/7/2010 Friday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/8/2010 Saturday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/9/2010 Sunday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/10/2010 Monday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install B
5/11/2010 Tuesday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install B
5/12/2010 Wednesday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install B
5/13/2010 Thursday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install B
5/14/2010 Friday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install B
5/15/2010 Saturday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install B
5/16/2010 Sunday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/17/2010 Monday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/18/2010 Tuesday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/19/2010 Wednesday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/20/2010 Thursday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/21/2010 Friday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/22/2010 Saturday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/23/2010 Sunday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/24/2010 Monday 1 Prex 1.056/100/p g9-Frost 5.056/50 Qweak Install A
5/25/2010 Tuesday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p C
5/26/2010 Wednesday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p C
5/27/2010 Thursday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p C
5/28/2010 Friday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p C
5/29/2010 Saturday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p C
5/30/2010 Sunday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p C
5/31/2010 Monday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p B
6/1/2010 Tuesday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p B
6/2/2010 Wednesday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p B
6/3/2010 Thursday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p B
6/4/2010 Friday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p B
6/5/2010 Saturday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p C
6/6/2010 Sunday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p C
6/7/2010 Monday 0.8 Install g9-Frost 1.645/50/p Qweak 0.845/150/p C
6/8/2010 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p C
6/9/2010 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p C




6/10/2010 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p C
6/11/2010 Christmas 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p B
6/12/2010 Saturday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p B
6/13/2010 Sunday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p B
6/14/2010 Monday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p B
6/15/2010 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p B
6/16/2010 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/17/2010 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/18/2010 Friday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/19/2010 Saturday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/20/2010 Sunday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/21/2010 Monday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/22/2010 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/23/2010 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/24/2010 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/25/2010 Friday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/26/2010 Saturday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/27/2010 Sunday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/28/2010 Monday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/29/2010 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
6/30/2010 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/1/2010 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/2/2010 Friday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/3/2010 Saturday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/4/2010 Sunday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/5/2010 Monday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/6/2010 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/7/2010 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/8/2010 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/9/2010 Friday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/10/2010 Saturday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/11/2010 Sunday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/12/2010 Monday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/13/2010 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/14/2010 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/15/2010 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/16/2010 Friday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/17/2010 Saturday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/18/2010 Sunday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/19/2010 Monday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/20/2010 Tuesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/21/2010 Wednesday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/22/2010 Thursday 1.1 Install g9-Frost 5.562/50 Qweak 1.162/150/p
7/23/2010 Friday Down Install HD-Ice Install

7/24/2010 Saturday Down Install HD-Ice Install

7/25/2010 Sunday Down Install HD-Ice Install

7/26/2010 Monday Down Install HD-Ice Install

7/27/2010 Tuesday Down Install HD-Ice Install

7/28/2010 Wednesday Down Install HD-Ice Install

7/29/2010 Thursday Down Install HD-Ice Install




7/30/2010 Friday Down Install HD-Ice Install
7/31/2010 Saturday Down Install HD-Ice Install
8/1/2010 Sunday Down Install HD-Ice Install
8/2/2010 Monday Down Install HD-Ice Install
8/3/2010 Tuesday Down Install HD-Ice Install
8/4/2010 Wednesday Down Install HD-Ice Install
8/5/2010 Thursday Down Install HD-Ice Install
8/6/2010 Friday Down Install HD-Ice Install
8/7/2010 Saturday Down Install HD-Ice Install
8/8/2010 Sunday Down Install HD-Ice Install
8/9/2010 Monday Down Install HD-Ice Install
8/10/2010 Tuesday Down Install HD-Ice Install
8/11/2010 Wednesday Down Install HD-Ice Install
8/12/2010 Thursday Down Install HD-Ice Install
8/13/2010 Friday Down Install HD-Ice Install
8/14/2010 Saturday Down Install HD-Ice Install
8/15/2010 Sunday Down Install HD-Ice Install
8/16/2010 Monday Down Install HD-Ice Install
8/17/2010 Tuesday Down Install HD-Ice Install
8/18/2010 Wednesday Down Install HD-Ice Install
8/19/2010 Thursday Down Install HD-Ice Install
8/20/2010 Friday Down Install HD-Ice Install
8/21/2010 Saturday Down Install HD-Ice Install
8/22/2010 Sunday Down Install HD-Ice Install
8/23/2010 Monday Down Install HD-Ice Install
8/24/2010 Tuesday Down Install HD-Ice Install
8/25/2010 Wednesday Down Install HD-Ice Install
8/26/2010 Thursday Down Install HD-Ice Install
8/27/2010 Friday Down Install HD-Ice Install
8/28/2010 Saturday Down Install HD-Ice Install
8/29/2010 Sunday Down Install HD-Ice Install
8/30/2010 Monday Down Install HD-Ice Install
8/31/2010 Tuesday Down Install HD-Ice Install
9/1/2010 Wednesday Down Install HD-Ice Install
9/2/2010 Thursday Down Install HD-Ice Install
9/3/2010 Friday Down Install HD-Ice Install
9/4/2010 Saturday Restore HD-Ice Install
9/5/2010 Sunday Restore HD-Ice Install
9/6/2010 Monday 1.1 Commission Sp/- HD-Ice Install Qweak 1.162/150/p
9/7/2010 Tuesday 1.1 Commission HD-Ice Install Qweak 1.162/150/p
9/8/2010 Wednesday 1.1 Commission HD-Ice Install Qweak 1.162/150/p
9/9/2010 Thursday 1.1 Commission HD-Ice Install Qweak 1.162/150/p
9/10/2010 Friday 1.1 Commission HD-Ice Install Qweak 1.162/150/p
9/11/2010 Saturday 1.1 Commission HD-Ice Install Qweak 1.162/150/p
9/12/2010 Sunday 1.1 Commission HD-Ice Install Qweak 1.162/150/p
9/13/2010 Monday 1.1 Commission Commission 2/3/4/5 p Qweak 1.162/150/p
9/14/2010 Tuesday 1.1 DVCS Commission Qweak 1.162/150/p
9/15/2010 Wednesday 1.1 DVCS Commission Qweak 1.162/150/p
9/16/2010 Thursday 1.1 DVCS Commission Qweak 1.162/150/p
9/17/2010 Friday 1.1 DVCS Commission Qweak 1.162/150/p




9/18/2010 Saturday 1.1 DVCS Commission Qweak 1.162/150/p
9/19/2010 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
9/20/2010 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
9/21/2010 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
9/22/2010 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
9/23/2010 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
9/24/2010 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
9/25/2010 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
9/26/2010 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
9/27/2010 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
9/28/2010 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
9/29/2010 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
9/30/2010 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/1/2010 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/2/2010 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/3/2010 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/4/2010 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/5/2010 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/6/2010 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/7/2010 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/8/2010 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/9/2010 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/10/2010 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/11/2010 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/12/2010 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/13/2010 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/14/2010 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/15/2010 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/16/2010 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/17/2010 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/18/2010 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/19/2010 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/20/2010 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/21/2010 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/22/2010 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/23/2010 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/24/2010 Sunday 1.1 DVCS 4p/- HD-Ice Qweak 1.162/150/p
10/25/2010 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/26/2010 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/27/2010 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/28/2010 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/29/2010 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/30/2010 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
10/31/2010 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/1/2010 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/2/2010 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/3/2010 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/4/2010 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/5/2010 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/6/2010 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p




11/7/2010 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/8/2010 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/9/2010 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/10/2010 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/11/2010 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/12/2010 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/13/2010 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/14/2010 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/15/2010 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/16/2010 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/17/2010 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/18/2010 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/19/2010 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/20/2010 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/21/2010 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/22/2010 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/23/2010 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
11/24/2010 Wednesday Down

11/25/2010 | Thanksgiving Down

11/26/2010 Friday Down

11/27/2010 Saturday Down

11/28/2010 Sunday Down

11/29/2010 Monday Restore

11/30/2010 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/1/2010 Wednesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/2/2010 Thursday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/3/2010 Friday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/4/2010 Saturday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/5/2010 Sunday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/6/2010 Monday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/7/2010 Tuesday 1.1 DVCS HD-Ice Qweak 1.162/150/p
12/8/2010 Wednesday 1.1 Install HD-Ice Qweak 1.162/150/p
12/9/2010 Thursday 1.1 Install HD-Ice Qweak 1.162/150/p
12/10/2010 Friday 1.1 Install HD-Ice Qweak 1.162/150/p
12/11/2010 Saturday 1.1 Install HD-Ice Qweak 1.162/150/p
12/12/2010 Sunday 1.1 Install HD-Ice Qweak 1.162/150/p
12/13/2010 Monday 1.1 Install HD-lce Qweak 1.162/150/p
12/14/2010 Tuesday 1.1 Install HD-Ice Qweak 1.162/150/p
12/15/2010 Wednesday 1.1 Install HD-Ice Qweak 1.162/150/p
12/16/2010 Thursday 1.1 Install HD-Ice Qweak 1.162/150/p
12/17/2010 Friday 1.1 Install HD-Ice Qweak 1.162/150/p
12/18/2010 Saturday 1.1 Install HD-Ice Qweak 1.162/150/p
12/19/2010 Sunday 1.1 Install HD-Ice Qweak 1.162/150/p
12/20/2010 Monday 1.1 Install HD-Ice Qweak 1.162/150/p
12/21/2010 Tuesday 1.1 Install HD-Ice Qweak 1.162/150/p
12/22/2010 Wednesday 1.1 Install HD-Ice Qweak 1.162/150/p
12/23/2010 Thursday 1.1 Install HD-Ice Qweak 1.162/150/p
12/24/2010 Friday Shutdown

12/25/2010 Christmas Shutdown

12/26/2010 Sunday Shutdown




12/27/2010 Monday Shutdown
12/28/2010 Tuesday Shutdown
12/29/2010 Wednesday Shutdown
12/30/2010 Thursday Shutdown
12/31/2010 Friday Shutdown

1/1/2011 Saturday Shutdown

1/2/2011 Sunday Shutdown

1/3/2011 Monday Restore Install

1/4/2011 Tuesday Restore Install

1/5/2011 Wednesday Restore Install

1/6/2011 Thursday 0.525 E08-008 0.555/?/p HD Ice 2/3/4/5p Qweak TBA
1/7/2011 Friday 0.525 D Threshold 0.555/?/p HD Ice TBA Qweak TBA
1/8/2011 Saturday 0.525 E08-008 0.555/?/p HD Ice TBA Qweak TBA
1/9/2011 Sunday 0.525 E08-008 0.555/?/p HD Ice TBA Qweak TBA
1/10/2011 Monday 0.525 E08-008 0.555/?/p HD Ice TBA Qweak TBA
1/11/2011 Tuesday 0.525 E08-008 0.555/?/p HD Ice TBA Qweak TBA
1/12/2011 Wednesday 0.525 E08-008 0.555/?/p HD Ice TBA Qweak TBA
1/13/2011 Thursday 1.1 E08-008 0.555/?/p HD Ice TBA Qweak TBA
1/14/2011 Friday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
1/15/2011 Saturday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
1/16/2011 Sunday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
1/17/2011 Monday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
1/18/2011 Tuesday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
1/19/2011 Wednesday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
1/20/2011 Thursday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
1/21/2011 Friday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
1/22/2011 Saturday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
1/23/2011 Sunday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
1/24/2011 Monday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
1/25/2011 Tuesday 1.1 E08-008 3p/p HD Ice Qweak 1.162/150/p
1/26/2011 Wednesday 1.1 Changeover HD Ice Qweak 1.162/150/p
1/27/2011 Thursday 1.1 Changeover HD Ice Qweak 1.162/150/p
1/28/2011 Friday 1.1 Changeover HD Ice Qweak 1.162/150/p
1/29/2011 Saturday 1.1 Changeover HD Ice Qweak 1.162/150/p
1/30/2011 Sunday 1.1 Changeover HD Ice Qweak 1.162/150/p
1/31/2011 Monday 1.1 Changeover HD Ice Qweak 1.162/150/p
2/1/2011 Tuesday 1.1 Changeover HD Ice Qweak 1.162/150/p
2/2/2011 Wednesday 1.1 Changeover HD Ice Qweak 1.162/150/p
2/3/2011 Thursday 1.1 Changeover HD Ice Qweak 1.162/150/p
2/4/2011 Friday 1.1 Changeover HD Ice Qweak 1.162/150/p
2/5/2011 Saturday 1.1 Changeover HD Ice Qweak 1.162/150/p
2/6/2011 Sunday 1.1 Changeover HD Ice Qweak 1.162/150/p
2/7/2011 Monday 1.1 Changeover HD Ice Qweak 1.162/150/p
2/8/2011 Tuesday 1.1 Changeover HD Ice Qweak 1.162/150/p
2/9/2011 Wednesday 1.1 Changeover HD Ice Qweak 1.162/150/p
2/10/2011 Thursday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
2/11/2011 Friday 1.1 SRC 2p/- HD Ice Qweak 1.162/150/p
2/12/2011 Saturday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
2/13/2011 Sunday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
2/14/2011 Monday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
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2/15/2011 Tuesday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
2/16/2011 Wednesday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
2/17/2011 Thursday 1.1 E07-006 2p/- HD Ice Qweak 1.162/150/p
2/18/2011 Friday 1.1 E07-006 4p/- HD Ice Qweak 1.162/150/p
2/19/2011 Saturday 1.1 E07-006 4p/- HD Ice Qweak 1.162/150/p
2/20/2011 Sunday 1.1 E07-006 4p/- HD Ice Qweak 1.162/150/p
2/21/2011 Monday 1.1 E07-006 4p/- HD Ice Qweak 1.162/150/p
2/22/2011 Tuesday 0.525 E07-006 4p/- HD Ice Qweak 1.162/150/p
2/23/2011 Wednesday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
2/24/2011 Thursday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
2/25/2011 Friday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
2/26/2011 Saturday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
2/27/2011 Sunday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
2/28/2011 Monday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/1/2011 Tuesday 0.525 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/2/2011 Wednesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/3/2011 Thursday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/4/2011 Friday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/5/2011 Saturday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/6/2011 Sunday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/7/2011 Monday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/8/2011 Tuesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/9/2011 Wednesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/10/2011 Thursday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/11/2011 Friday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/12/2011 Saturday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/13/2011 Sunday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/14/2011 Monday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/15/2011 Tuesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/16/2011 Wednesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/17/2011 Thursday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/18/2011 Friday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/19/2011 Saturday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/20/2011 Sunday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/21/2011 Monday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/22/2011 Tuesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/23/2011 | Wednesday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/24/2011 Thursday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/25/2011 Friday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/26/2011 Saturday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/27/2011 Sunday 1.1 E07-006 4p/- HD-Ice Qweak 1.162/150/p
3/28/2011 Monday 1.1 E08-008 4p/- HD-Ice Qweak 1.162/150/p
3/29/2011 Tuesday 1.1 Install HD-Ice Qweak 1.162/150/p
3/30/2011 Wednesday 1.1 Install HD-Ice Qweak 1.162/150/p
3/31/2011 Thursday 1.1 Install HD-Ice Qweak 1.162/150/p
4/1/2011 Friday 1.1 Install HD-Ice Qweak 1.162/150/p
4/2/2011 Saturday 1.1 Install HD-Ice Qweak 1.162/150/p
4/3/2011 Sunday 1.1 E08-010 1.162/80 HD-Ice Qweak 1.162/150/p
4/4/2011 Monday 1.1 N-Delta 1.162/80 HD-Ice Qweak 1.162/150/p
4/5/2011 Tuesday 1.1 E08-010 1.162/80 HD-Ice Qweak 1.162/150/p
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4/6/2011 Wednesday 1.1 E08-010 1.162/80 HD-Ice Qweak 1.162/150/p

4/7/2011 Thursday 1.1 E08-010 1.162/80 HD-lce Qweak 1.162/150/p

4/8/2011 Friday 1.1 E08-010 1.162/80 HD-Ice Qweak 1.162/150/p

4/9/2011 Saturday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

4/10/2011 Sunday 1.1 x>2 3.362/60 HD-Ice Qweak 1.162/150/p

4/11/2011 Monday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

4/12/2011 Tuesday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA

4/13/2011 Wednesday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA

4/14/2011 Thursday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA

4/15/2011 Friday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA

4/16/2011 Saturday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA

4/17/2011 Sunday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA

4/18/2011 Monday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA

4/19/2011 Tuesday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA

4/20/2011 Wednesday 1.1 E08-014 3.362/60 HD-Ice Qweak TBA

4/21/2011 Thursday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

4/22/2011 Friday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

4/23/2011 Saturday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

4/24/2011 Sunday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

4/25/2011 Monday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

4/26/2011 Tuesday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

4/27/2011 Wednesday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

4/28/2011 Thursday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

4/29/2011 Friday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

4/30/2011 Saturday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

5/1/2011 Sunday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

5/2/2011 Monday 1.1 E08-014 3.362/60 HD-Ice Qweak 1.162/150/p

5/3/2011 Tuesday Down

5/4/2011 Wednesday Down 459 Qweak
5/5/2011 Thursday Down 203 Qweak Install
5/6/2011 Friday Down _25 TBA
5/7/2011 Saturday Down 687
5/8/2011 Sunday Down 766 561
5/9/2011 Monday Down

5/10/2011 Tuesday Down

5/11/2011 Wednesday Down

5/12/2011 Thursday Down

5/13/2011 Friday Down

5/14/2011 Saturday Down

5/15/2011 Sunday Down

5/16/2011 Monday Down

5/17/2011 Tuesday Down

5/18/2011 Wednesday Down

5/19/2011 Thursday Down

5/20/2011 Friday Down

5/21/2011 Saturday Down

5/22/2011 Sunday Down

5/23/2011 Monday Down

5/24/2011 Tuesday Down

5/25/2011 Wednesday Down



http://www1.jlab.org/Ul/ul_office/experimentdb/view_experiment_detail.cfm?paperid=PR-08-014
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf
http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf

5/26/2011 Thursday Down
5/27/2011 Friday Down
5/28/2011 Saturday Down
5/29/2011 Sunday Down
5/30/2011 Monday Down
5/31/2011 Tuesday Down
6/1/2011 Wednesday Down
6/2/2011 Thursday Down
6/3/2011 Friday Down
6/4/2011 Saturday Down
6/5/2011 Sunday Down
6/6/2011 Monday Down
6/7/2011 Tuesday Down
6/8/2011 Wednesday Down
6/9/2011 Thursday Down
6/10/2011 Friday Down
6/11/2011 Saturday Down
6/12/2011 Sunday Down
6/13/2011 Monday Down
6/14/2011 Tuesday Down
6/15/2011 Wednesday Down
6/16/2011 Thursday Down
6/17/2011 Friday Down
6/18/2011 Saturday Down
6/19/2011 Sunday Down
6/20/2011 Monday Down
6/21/2011 Tuesday Down
6/22/2011 Wednesday Down
6/23/2011 Thursday Down
6/24/2011 Friday Down
6/25/2011 Saturday Down
6/26/2011 Sunday Down
6/27/2011 Monday Down
6/28/2011 Tuesday Down
6/29/2011 Wednesday Down
6/30/2011 Thursday Down
7/1/2011 Friday Down
7/2/2011 Saturday Down
7/3/2011 Sunday Down
7/4/2011 Monday Down
7/5/2011 Tuesday Down
7/6/2011 Wednesday Down
7/7/2011 Thursday Down
7/8/2011 Friday Down
7/9/2011 Saturday Down
7/10/2011 Sunday Down
7/11/2011 Monday Down
7/12/2011 Tuesday Down
7/13/2011 Wednesday Down
7/14/2011 Thursday Down




7/15/2011 Friday Down
7/16/2011 Saturday Down
7/17/2011 Sunday Down
7/18/2011 Monday Down
7/19/2011 Tuesday Down
7/20/2011 Wednesday Down
7/21/2011 Thursday Down
7/22/2011 Friday Down
7/23/2011 Saturday Down
7/24/2011 Sunday Down
7/25/2011 Monday Down
7/26/2011 Tuesday Down
7/27/2011 Wednesday Down
7/28/2011 Thursday Down
7/29/2011 Friday Down
7/30/2011 Saturday Down
7/31/2011 Sunday Down
8/1/2011 Monday Down
8/2/2011 Tuesday Down
8/3/2011 Wednesday Down
8/4/2011 Thursday Down
8/5/2011 Friday Down
8/6/2011 Saturday Down
8/7/2011 Sunday Down
8/8/2011 Monday Down
8/9/2011 Tuesday Down
8/10/2011 Wednesday Down
8/11/2011 Thursday Down
8/12/2011 Friday Down
8/13/2011 Saturday Down
8/14/2011 Sunday Down
8/15/2011 Monday Down
8/16/2011 Tuesday Down
8/17/2011 Wednesday Down
8/18/2011 Thursday Down
8/19/2011 Friday Down
8/20/2011 Saturday Down
8/21/2011 Sunday Down
8/22/2011 Monday Down
8/23/2011 Tuesday Down
8/24/2011 Wednesday Down
8/25/2011 Thursday Down
8/26/2011 Friday Down
8/27/2011 Saturday Down
8/28/2011 Sunday Down
8/29/2011 Monday Down
8/30/2011 Tuesday Down
8/31/2011 Wednesday Down
9/1/2011 Thursday Down
9/2/2011 Friday Down




9/3/2011 Saturday Down
9/4/2011 Sunday Down
9/5/2011 Monday Down
9/6/2011 Tuesday Down
9/7/2011 Wednesday Down
9/8/2011 Thursday Down
9/9/2011 Friday Down
9/10/2011 Saturday Down
9/11/2011 Sunday Down
9/12/2011 Monday Down
9/13/2011 Tuesday Down
9/14/2011 Wednesday Down
9/15/2011 Thursday Down
9/16/2011 Friday Down
9/17/2011 Saturday Down
9/18/2011 Sunday Down
9/19/2011 Monday Down
9/20/2011 Tuesday Down
9/21/2011 Wednesday Down
9/22/2011 Thursday Down
9/23/2011 Friday Down
9/24/2011 Saturday Down
9/25/2011 Sunday Down
9/26/2011 Monday Down
9/27/2011 Tuesday Down
9/28/2011 Wednesday Down
9/29/2011 Thursday Down
9/30/2011 Friday Down
10/1/2011 Saturday Down
10/2/2011 Sunday Down
10/3/2011 Monday Down
10/4/2011 Tuesday Down
10/5/2011 Wednesday Down
10/6/2011 Thursday Down
10/7/2011 Friday Down
10/8/2011 Saturday Down
10/9/2011 Sunday Down
10/10/2011 Monday Down
10/11/2011 Tuesday Down
10/12/2011 Wednesday Down
10/13/2011 Thursday Down
10/14/2011 Friday Down
10/15/2011 Saturday Down
10/16/2011 Sunday Down
10/17/2011 Monday Down
10/18/2011 Tuesday Down
10/19/2011 Wednesday Down
10/20/2011 Thursday Down
10/21/2011 Friday Down
10/22/2011 Saturday Down




10/23/2011 Sunday Down

10/24/2011 Monday Down

10/25/2011 Tuesday Down

10/26/2011 Wednesday Down

10/27/2011 Thursday Down

10/28/2011 Friday Down

10/29/2011 Saturday Down

10/30/2011 Sunday Down

10/31/2011 Monday Down

11/1/2011 Tuesday Restore

11/2/2011 Wednesday Restore

11/3/2011 Thursday Restore

11/4/2011 Friday Restore

11/5/2011 Saturday Collab. Tests

11/6/2011 Sunday Collab. Tests

11/7/2011 Monday 1.1 Commission 1/2/3/4p Commission 5p Qweak 1.162/150/p
11/8/2011 Tuesday 1.1 g2p HD-DVCS Qweak 1.162/150/p
11/9/2011 Wednesday 1.1 E08-027 Commission Qweak 1.162/150/p
11/10/2011 Thursday 1.1 Commission Commission Qweak 1.162/150/p
11/11/2011 Friday 1.1 Commission Commission Qweak 1.162/150/p
11/12/2011 Saturday 1.1 Commission Commission Qweak 1.162/150/p
11/13/2011 Sunday 1.1 Commission Commission Qweak 1.162/150/p
11/14/2011 Monday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/15/2011 Tuesday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/16/2011 Wednesday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/17/2011 | Thanksgiving 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/18/2011 Friday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/19/2011 Saturday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/20/2011 Sunday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/21/2011 Monday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/22/2011 Tuesday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/23/2011 Wednesday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/24/2011 Thursday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/25/2011 Friday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/26/2011 Saturday 1.1 Commission HD-DVCS Qweak 1.162/150/p
11/27/2011 Sunday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
11/28/2011 Monday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
11/29/2011 Tuesday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
11/30/2011 Wednesday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/1/2011 Thursday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/2/2011 Friday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/3/2011 Saturday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/4/2011 Sunday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/5/2011 Monday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/6/2011 Tuesday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/7/2011 Wednesday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/8/2011 Thursday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/9/2011 Friday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/10/2011 Saturday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/11/2011 Sunday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p



http://www1.jlab.org/Ul/ul_office/experimentdb/view_experiment_detail.cfm?paperid=PR-08-027

12/12/2011 Monday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/13/2011 Tuesday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/14/2011 Wednesday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/15/2011 Thursday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/16/2011 Friday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/17/2011 Saturday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/18/2011 Sunday 1.1 E08-027 HD-DVCS Qweak 1.162/150/p
12/19/2011 Monday 0.83 E08-027 2p HD-DVCS Qweak TBA
12/20/2011 Tuesday 0.83 E08-027 2p HD-DVCS Qweak TBA
12/21/2011 Wednesday 0.83 E08-027 2p HD-DVCS Qweak TBA
12/22/2011 Thursday 0.83 E08-027 2p HD-DVCS Qweak TBA
12/23/2011 Friday Down
12/24/2011 Saturday Down
12/25/2011 Christmas Down
12/26/2011 Monday Down
12/27/2011 Tuesday Down
12/28/2011 Wednesday Down
12/29/2011 Thursday Down
12/30/2011 Friday Down
12/31/2011 Saturday Down
1/1/2012 Sunday Down
1/2/2012 Monday 1.1 Proton FF DSA 1/2/3 p Installation Qweak 1.162/150/p
1/3/2012 Tuesday 1.1 Proton FF DSA PRIMEX Il Qweak 1.162/150/p
1/4/2012 Wednesday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
1/5/2012 Thursday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
1/6/2012 Friday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
1/7/2012 Saturday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
1/8/2012 Sunday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
1/9/2012 Monday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
1/10/2012 Tuesday 1.1 Proton FF DSA Installation Qweak 1.162/150/p
1/11/2012 Wednesday 1.1 Proton FF DSA Commission 5p Qweak 1.162/150/p
1/12/2012 Thursday 1.1 Proton FF DSA Commission Qweak 1.162/150/p
1/13/2012 Friday 1.1 Proton FF DSA Commission Qweak 1.162/150/p
1/14/2012 Saturday 1.1 Proton FF DSA Commission Qweak 1.162/150/p
1/15/2012 Sunday 1.1 Proton FF DSA Commission Qweak 1.162/150/p
1/16/2012 Monday 1.1 Proton FF DSA Commission Qweak 1.162/150/p
1/17/2012 Tuesday 1.1 Proton FF DSA Commission Qweak 1.162/150/p
1/18/2012 Wednesday 1.1 Proton FF DSA PRIMEX Il Qweak 1.162/150/p
1/19/2012 Thursday 1.1 Proton FF DSA PRIMEX Il Qweak 1.162/150/p
1/20/2012 Friday 1.1 Proton FF DSA PRIMEX Il Qweak 1.162/150/p
1/21/2012 Saturday 1.1 Proton FF DSA PRIMEX Il Qweak 1.162/150/p
1/22/2012 Sunday 1.1 Proton FF DSA PRIMEX Il Qweak 1.162/150/p
1/23/2012 Monday 1.1 Proton FF DSA PRIMEX Il Qweak 1.162/150/p
1/24/2012 Tuesday 1.1 Install PRIMEX Il Qweak 1.162/150/p
1/25/2012 Wednesday 1.1 Install PRIMEX Il Qweak 1.162/150/p
1/26/2012 Thursday 1.1 Install PRIMEX Il Qweak 1.162/150/p
1/27/2012 Friday 1.1 Install PRIMEX Il Qweak 1.162/150/p
1/28/2012 Saturday 1.1 Install PRIMEX Il Qweak 1.162/150/p
1/29/2012 Sunday 1.1 Install PRIMEX Il Qweak 1.162/150/p
1/30/2012 Monday 1.1 Install PRIMEX Il Qweak 1.162/150/p




1/31/2012 Tuesday 1.1 Install PRIMEXx Il Qweak 1.162/150/p
2/1/2012 Wednesday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/2/2012 Thursday 1.1 Install PRIMEXx Il Qweak 1.162/150/p
2/3/2012 Friday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/4/2012 Saturday 1.1 Install PRIMEXx Il Qweak 1.162/150/p
2/5/2012 Sunday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/6/2012 Monday 1.1 Install PRIMEXx Il Qweak 1.162/150/p
2/7/2012 Tuesday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/8/2012 Wednesday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/9/2012 Thursday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/10/2012 Friday 1.1 Install PRIMEXx Il Qweak 1.162/150/p
2/11/2012 Saturday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/12/2012 Sunday 1.1 Install PRIMEXx Il Qweak 1.162/150/p
2/13/2012 Monday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/14/2012 Tuesday 1.1 Install PRIMEXx Il Qweak 1.162/150/p
2/15/2012 Wednesday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/16/2012 Thursday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/17/2012 Friday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/18/2012 Saturday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/19/2012 Sunday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/20/2012 Monday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/21/2012 Tuesday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/22/2012 Wednesday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/23/2012 Thursday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/24/2012 Friday 1.1 Install PRIMEXx Il Qweak 1.162/150/p
2/25/2012 Saturday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/26/2012 Sunday 1.1 Install PRIMEXx Il Qweak 1.162/150/p
2/27/2012 Monday 1.1 Install PRIMEX Il Qweak 1.162/150/p
2/28/2012 Tuesday 1.1 Install Changeover Qweak 1.162/150/p
2/29/2012 Wednesday 1.1 E08-027 1/2/3/4p Changeover Qweak 1.162/150/p
3/1/2012 Thursday 1.1 g2p Cont'd Changeover Qweak 1.162/150/p
3/2/2012 Friday 1.1 E08-027 Changeover Qweak 1.162/150/p
3/3/2012 Saturday 1.1 E08-027 Changeover Qweak 1.162/150/p
3/4/2012 Sunday 1.1 E08-027 Changeover Qweak 1.162/150/p
3/5/2012 Monday 1.1 E08-027 Changeover Qweak 1.162/150/p
3/6/2012 Tuesday 1.1 E08-027 Changeover Qweak 1.162/150/p
3/7/2012 Wednesday 1.1 E08-027 Changeover Qweak 1.162/150/p
3/8/2012 Thursday 1.1 E08-027 Changeover Qweak 1.162/150/p
3/9/2012 Friday 1.1 E08-027 Changeover Qweak 1.162/150/p
3/10/2012 Saturday 1.1 E08-027 Changeover Qweak 1.162/150/p
3/11/2012 Sunday 1.1 E08-027 Changeover Qweak 1.162/150/p
3/12/2012 Monday 1.1 E08-027 eg5-TPE 5p Qweak 1.162/150/p
3/13/2012 Tuesday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
3/14/2012 Wednesday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
3/15/2012 Thursday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
3/16/2012 Friday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
3/17/2012 Saturday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
3/18/2012 Sunday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
3/19/2012 Monday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
3/20/2012 Tuesday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p




3/21/2012 Wednesday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
3/22/2012 Thursday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
3/23/2012 Friday 1.1 E08-027 eg5-TPE Qweak 1.162/150/p
3/24/2012 Saturday 1.1 Install eg5-TPE Qweak 1.162/150/p
3/25/2012 Sunday 1.1 Install eg5-TPE Qweak 1.162/150/p
3/26/2012 Monday 1.1 Install eg5-TPE Qweak 1.162/150/p
3/27/2012 Tuesday 1.1 Install eg5-TPE Qweak 1.162/150/p
3/28/2012 Wednesday 1.1 Install eg5-TPE Qweak 1.162/150/p
3/29/2012 Thursday 1.1 Install eg5-TPE Qweak 1.162/150/p
3/30/2012 Friday 1.1 Install eg5-TPE Qweak 1.162/150/p
3/31/2012 Saturday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/1/2012 Sunday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/2/2012 Monday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/3/2012 Tuesday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/4/2012 Wednesday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/5/2012 Thursday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/6/2012 Friday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/7/2012 Saturday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/8/2012 Sunday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/9/2012 Monday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/10/2012 Tuesday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/11/2012 Wednesday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/12/2012 Thursday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/13/2012 Friday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/14/2012 Saturday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/15/2012 Sunday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/16/2012 Monday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/17/2012 Tuesday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/18/2012 Wednesday 1.1 Install eg5-TPE Qweak 1.162/150/p
4/19/2012 Thursday 1.1 E07-012 3p/- eg5-TPE Qweak 1.162/150/p
4/20/2012 Friday 1.1 Commission eg5-TPE Qweak 1.162/150/p
4/21/2012 Saturday 1.1 HyperNuclear eg5-TPE Qweak 1.162/150/p
4/22/2012 Sunday 1.1 Commission eg5-TPE Qweak 1.162/150/p
4/23/2012 Monday 1.1 Commission eg5-TPE Qweak 1.162/150/p
4/24/2012 Tuesday 1.1 Commission eg5-TPE Qweak 1.162/150/p
4/25/2012 Wednesday 1.1 Commission eg5-TPE Qweak 1.162/150/p
4/26/2012 Thursday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
4/27/2012 Friday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
4/28/2012 Saturday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
4/29/2012 Sunday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
4/30/2012 Monday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
5/1/2012 Tuesday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
5/2/2012 Wednesday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
5/3/2012 Thursday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
5/4/2012 Friday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
5/5/2012 Saturday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
5/6/2012 Sunday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
5/7/2012 Monday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
5/8/2012 Tuesday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
5/9/2012 Wednesday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p



http://www1.jlab.org/Ul/ul_office/experimentdb/view_experiment_detail.cfm?paperid=PR-07-012

5/10/2012 Thursday 1.1 E07-012 eg5-TPE Qweak 1.162/150/p
5/11/2012 Friday 0.51 E07-012 eg5-TPE TBA Qweak TBA
5/12/2012 Saturday 0.51 E07-012 eg5-TPE TBA Qweak TBA
5/13/2012 Sunday 0.51 E07-012 eg5-TPE TBA Qweak TBA
5/14/2012 Monday 0.51 E07-012 eg5-TPE TBA Qweak TBA
5/15/2012 Tuesday Down START OF YEAR LONG 12 GEV DOWN

5/16/2012 Wednesday Down

5/17/2012 Thursday Down

5/18/2012 Friday Down

5/19/2012 Saturday Down

5/20/2012 Sunday Down

5/21/2012 Monday Down

5/22/2012 Tuesday Down

5/23/2012 Wednesday Down

5/24/2012 Thursday Down

5/25/2012 Friday Down

5/26/2012 Saturday Down

5/27/2012 Sunday Down

5/28/2012 Monday Down

5/29/2012 Tuesday Down

5/30/2012 Wednesday Down

5/31/2012 Thursday Down

6/1/2012 Friday Down

6/2/2012 Saturday Down

6/3/2012 Sunday Down

6/4/2012 Monday Down

6/5/2012 Tuesday Down

6/6/2012 Wednesday Down

6/7/2012 Thursday Down

6/8/2012 Friday Down

6/9/2012 Saturday Down

6/10/2012 Sunday Down

6/11/2012 Monday Down

6/12/2012 Tuesday Down

6/13/2012 Wednesday Down

6/14/2012 Thursday Down

6/15/2012 Friday Down

6/16/2012 Saturday Down

6/17/2012 Sunday Down

6/18/2012 Monday Down

6/19/2012 Tuesday Down

6/20/2012 Wednesday Down

6/21/2012 Thursday Down

6/22/2012 Friday Down

6/23/2012 Saturday Down

6/24/2012 Sunday Down

6/25/2012 Monday Down

6/26/2012 Tuesday Down

6/27/2012 Wednesday Down

6/28/2012 Thursday Down




6/29/2012 Friday Down
6/30/2012 Saturday Down
7/1/2012 Sunday Down
7/2/2012 Monday Down
7/3/2012 Tuesday Down
7/4/2012 Wednesday Down
7/5/2012 Thursday Down
7/6/2012 Friday Down
7/7/2012 Saturday Down
7/8/2012 Sunday Down
7/9/2012 Monday Down
7/10/2012 Tuesday Down
7/11/2012 Wednesday Down
7/12/2012 Thursday Down
7/13/2012 Friday Down
7/14/2012 Saturday Down
7/15/2012 Sunday Down
7/16/2012 Monday Down
7/17/2012 Tuesday Down
7/18/2012 Wednesday Down
7/19/2012 Thursday Down
7/20/2012 Friday Down
7/21/2012 Saturday Down
7/22/2012 Sunday Down
7/23/2012 Monday Down
7/24/2012 Tuesday Down
7/25/2012 Wednesday Down
7/26/2012 Thursday Down
7/27/2012 Friday Down
7/28/2012 Saturday Down
7/29/2012 Sunday Down
7/30/2012 Monday Down
7/31/2012 Tuesday Down
8/1/2012 Wednesday Down
8/2/2012 Thursday Down
8/3/2012 Friday Down
8/4/2012 Saturday Down
8/5/2012 Sunday Down
8/6/2012 Monday Down
8/7/2012 Tuesday Down
8/8/2012 Wednesday Down
8/9/2012 Thursday Down
8/10/2012 Friday Down
8/11/2012 Saturday Down
8/12/2012 Sunday Down
8/13/2012 Monday Down
8/14/2012 Tuesday Down
8/15/2012 Wednesday Down
8/16/2012 Thursday Down
8/17/2012 Friday Down




8/18/2012 Saturday Down
8/19/2012 Sunday Down
8/20/2012 Monday Down
8/21/2012 Tuesday Down
8/22/2012 Wednesday Down
8/23/2012 Thursday Down
8/24/2012 Friday Down
8/25/2012 Saturday Down
8/26/2012 Sunday Down
8/27/2012 Monday Down
8/28/2012 Tuesday Down
8/29/2012 Wednesday Down
8/30/2012 Thursday Down
8/31/2012 Friday Down
9/1/2012 Saturday Down
9/2/2012 Sunday Down
9/3/2012 Monday Down
9/4/2012 Tuesday Down
9/5/2012 Wednesday Down
9/6/2012 Thursday Down
9/7/2012 Friday Down
9/8/2012 Saturday Down
9/9/2012 Sunday Down
9/10/2012 Monday Down
9/11/2012 Tuesday Down
9/12/2012 Wednesday Down
9/13/2012 Thursday Down
9/14/2012 Friday Down
9/15/2012 Saturday Down
9/16/2012 Sunday Down
9/17/2012 Monday Down
9/18/2012 Tuesday Down
9/19/2012 Wednesday Down
9/20/2012 Thursday Down
9/21/2012 Friday Down
9/22/2012 Saturday Down
9/23/2012 Sunday Down
9/24/2012 Monday Down
9/25/2012 Tuesday Down
9/26/2012 Wednesday Down
9/27/2012 Thursday Down
9/28/2012 Friday Down
9/29/2012 Saturday Down
9/30/2012 Sunday Down
10/1/2012 Monday Down
10/2/2012 Tuesday Down
10/3/2012 Wednesday Down
10/4/2012 Thursday Down
10/5/2012 Friday Down
10/6/2012 Saturday Down




10/7/2012 Sunday Down
10/8/2012 Monday Down
10/9/2012 Tuesday Down
10/10/2012 Wednesday Down
10/11/2012 Thursday Down
10/12/2012 Friday Down
10/13/2012 Saturday Down
10/14/2012 Sunday Down
10/15/2012 Monday Down
10/16/2012 Tuesday Down
10/17/2012 Wednesday Down
10/18/2012 Thursday Down
10/19/2012 Friday Down
10/20/2012 Saturday Down
10/21/2012 Sunday Down
10/22/2012 Monday Down
10/23/2012 Tuesday Down
10/24/2012 Wednesday Down
10/25/2012 Thursday Down
10/26/2012 Friday Down
10/27/2012 Saturday Down
10/28/2012 Sunday Down
10/29/2012 Monday Down
10/30/2012 Tuesday Down
10/31/2012 Wednesday Down
11/1/2012 Thursday Down
11/2/2012 Friday Down
11/3/2012 Saturday Down
11/4/2012 Sunday Down
11/5/2012 Monday Down
11/6/2012 Tuesday Down
11/7/2012 Wednesday Down
11/8/2012 Thursday Down
11/9/2012 Friday Down
11/10/2012 Saturday Down
11/11/2012 Sunday Down
11/12/2012 Monday Down
11/13/2012 Tuesday Down
11/14/2012 Wednesday Down
11/15/2012 Thursday Down
11/16/2012 Friday Down
11/17/2012 Saturday Down
11/18/2012 Sunday Down
11/19/2012 Monday Down
11/20/2012 Tuesday Down
11/21/2012 Wednesday Down
11/22/2012 Thursday Down
11/23/2012 Friday Down
11/24/2012 Saturday Down
11/25/2012 Sunday Down




11/26/2012 Monday Down
11/27/2012 Tuesday Down
11/28/2012 Wednesday Down
11/29/2012 Thursday Down
11/30/2012 Friday Down
12/1/2012 Saturday Down
12/2/2012 Sunday Down
12/3/2012 Monday Down
12/4/2012 Tuesday Down
12/5/2012 Wednesday Down
12/6/2012 Thursday Down
12/7/2012 Friday Down
12/8/2012 Saturday Down
12/9/2012 Sunday Down
12/10/2012 Monday Down
12/11/2012 Tuesday Down
12/12/2012 Wednesday Down
12/13/2012 Thursday Down
12/14/2012 Friday Down
12/15/2012 Saturday Down
12/16/2012 Sunday Down
12/17/2012 Monday Down
12/18/2012 Tuesday Down
12/19/2012 Wednesday Down
12/20/2012 Thursday Down
12/21/2012 Friday Down
12/22/2012 Saturday Down
12/23/2012 Sunday Down
12/24/2012 Monday Down
12/25/2012 Tuesday Down
12/26/2012 Wednesday Down
12/27/2012 Thursday Down
12/28/2012 Friday Down
12/29/2012 Saturday Down
12/30/2012 Sunday Down
12/31/2012 Monday Down
1/1/2013 Tuesday Down
1/2/2013 Wednesday Down
1/3/2013 Thursday Down
1/4/2013 Friday Down
1/5/2013 Saturday Down
1/6/2013 Sunday Down
1/7/2013 Monday Down
1/8/2013 Tuesday Down
1/9/2013 Wednesday Down
1/10/2013 Thursday Down
1/11/2013 Friday Down
1/12/2013 Saturday Down
1/13/2013 Sunday Down
1/14/2013 Monday Down




1/15/2013 Tuesday Down
1/16/2013 Wednesday Down
1/17/2013 Thursday Down
1/18/2013 Friday Down
1/19/2013 Saturday Down
1/20/2013 Sunday Down
1/21/2013 Monday Down
1/22/2013 Tuesday Down
1/23/2013 Wednesday Down
1/24/2013 Thursday Down
1/25/2013 Friday Down
1/26/2013 Saturday Down
1/27/2013 Sunday Down
1/28/2013 Monday Down
1/29/2013 Tuesday Down
1/30/2013 Wednesday Down
1/31/2013 Thursday Down
2/1/2013 Friday Down
2/2/2013 Saturday Down
2/3/2013 Sunday Down
2/4/2013 Monday Down
2/5/2013 Tuesday Down
2/6/2013 Wednesday Down
2/7/2013 Thursday Down
2/8/2013 Friday Down
2/9/2013 Saturday Down
2/10/2013 Sunday Down
2/11/2013 Monday Down
2/12/2013 Tuesday Down
2/13/2013 Wednesday Down
2/14/2013 Thursday Down
2/15/2013 Friday Down
2/16/2013 Saturday Down
2/17/2013 Sunday Down
2/18/2013 Monday Down
2/19/2013 Tuesday Down
2/20/2013 Wednesday Down
2/21/2013 Thursday Down
2/22/2013 Friday Down
2/23/2013 Saturday Down
2/24/2013 Sunday Down
2/25/2013 Monday Down
2/26/2013 Tuesday Down
2/27/2013 Wednesday Down
2/28/2013 Thursday Down
3/1/2013 Friday Down
3/2/2013 Saturday Down
3/3/2013 Sunday Down
3/4/2013 Monday Down
3/5/2013 Tuesday Down




3/6/2013 Wednesday Down
3/7/2013 Thursday Down
3/8/2013 Friday Down
3/9/2013 Saturday Down
3/10/2013 Sunday Down
3/11/2013 Monday Down
3/12/2013 Tuesday Down
3/13/2013 Wednesday Down
3/14/2013 Thursday Down
3/15/2013 Friday Down
3/16/2013 Saturday Down
3/17/2013 Sunday Down
3/18/2013 Monday Down
3/19/2013 Tuesday Down
3/20/2013 Wednesday Down
3/21/2013 Thursday Down
3/22/2013 Friday Down
3/23/2013 Saturday Down
3/24/2013 Sunday Down
3/25/2013 Monday Down
3/26/2013 Tuesday Down
3/27/2013 Wednesday Down
3/28/2013 Thursday Down
3/29/2013 Friday Down
3/30/2013 Saturday Down
3/31/2013 Sunday Down
4/1/2013 Monday Down
4/2/2013 Tuesday Down
4/3/2013 Wednesday Down
4/4/2013 Thursday Down
4/5/2013 Friday Down
4/6/2013 Saturday Down
4/7/2013 Sunday Down
4/8/2013 Monday Down
4/9/2013 Tuesday Down
4/10/2013 Wednesday Down
4/11/2013 Thursday Down
4/12/2013 Friday Down
4/13/2013 Saturday Down
4/14/2013 Sunday Down
4/15/2013 Monday Down
4/16/2013 Tuesday Down
4/17/2013 Wednesday Down
4/18/2013 Thursday Down
4/19/2013 Friday Down
4/20/2013 Saturday Down
4/21/2013 Sunday Down
4/22/2013 Monday Down
4/23/2013 Tuesday Down
4/24/2013 Wednesday Down




4/25/2013 Thursday Down
4/26/2013 Friday Down
4/27/2013 Saturday Down
4/28/2013 Sunday Down
4/29/2013 Monday Down
4/30/2013 Tuesday Down
5/1/2013 Wednesday Down
5/2/2013 Thursday Down
5/3/2013 Friday Down
5/4/2013 Saturday Down
5/5/2013 Sunday Down
5/6/2013 Monday Down
5/7/2013 Tuesday Down
5/8/2013 Wednesday Down
5/9/2013 Thursday Down
5/10/2013 Friday Down
5/11/2013 Saturday Down
5/12/2013 Sunday Down
5/13/2013 Monday Down
5/14/2013 Tuesday Down
5/15/2013 Wednesday Down
5/16/2013 Thursday Down
5/17/2013 Friday Down
5/18/2013 Saturday Down
5/19/2013 Sunday Down
5/20/2013 Monday Down
5/21/2013 Tuesday Down
5/22/2013 Wednesday Down
5/23/2013 Thursday Down
5/24/2013 Friday Down
5/25/2013 Saturday Down
5/26/2013 Sunday Down
5/27/2013 Monday Down
5/28/2013 Tuesday Down
5/29/2013 Wednesday Down
5/30/2013 Thursday Down
5/31/2013 Friday Down




