
Full Schedule

Updated December 16, 2009

Date Weekday Accelerator Hall A Hall A Hall B Hall B Hall C Hall C Priority PASS Notes

  GeV/pass/Pol Experiment GeV/mA Experiment GeV/nA Experiment GeV/mA Hall A/B/C 1-8

12/01/09 Tuesday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     A    5/5/-     

12/02/09 Wednesday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     A    5/5/-     

12/03/09 Thursday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     A    5/5/-     

12/04/09 Friday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     A    5/5/-     

12/05/09 Saturday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     B    5/5/-     

12/06/09 Sunday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     B    5/5/-     

12/07/09 Monday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     B    5/5/-     

12/08/09 Tuesday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     B    5/5/-     

12/09/09 Wednesday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     B    5/5/-     

12/10/09 Thursday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     A    5/5/-     

12/11/09 Friday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     A    5/5/-     

12/12/09 Saturday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     A    5/5/-     

12/13/09 Sunday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     A    5/5/-     

12/14/09 Monday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     A    5/5/-     

12/15/09 Tuesday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     B    5/5/-     

12/16/09 Wednesday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     B    5/5/-     

12/17/09 Thursday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     B    5/5/-     

12/18/09 Friday 1.2  E08-011  6.068/100/p  eg6  6.068/50/p  Qweak Install     B    5/5/-     

12/19/09 Saturday 1.2  E08-011  4.868/100/p  eg6  6.068/50/p  Qweak Install     B    4/5/-     

12/20/09 Sunday 1.2  E08-011  4.868/100/p  eg6  6.068/50/p  Qweak Install     A    4/5/-     

12/21/09 Monday 1.2  E08-011  4.868/100/p  eg6  6.068/50/p  Qweak Install     A    4/5/-     

12/22/09 Tuesday 1.2  E08-011  4.868/100/p  eg6  6.068/50/p  Qweak Install     B    4/5/-     

12/23/09 Wednesday Shutdown                      

12/24/09 Thursday Shutdown                      

12/25/09 Christmas Shutdown                      

12/26/09 Saturday Shutdown                      

12/27/09 Sunday Shutdown                      

12/28/09 Monday Shutdown                      

12/29/09 Tuesday Shutdown                      

12/30/09 Wednesday Shutdown                      

12/31/09 Thursday Shutdown                      

01/01/10 Friday Shutdown                      

01/02/10 Saturday Down      Install    Qweak Install            

01/03/10 Sunday Down      Install    Qweak Install            

01/04/10 Monday Down      Install    Qweak Install            

01/05/10 Tuesday Down      Install    Qweak Install            

01/06/10 Wednesday Down      Install    Qweak Install            

01/07/10 Thursday Down      Install    Qweak Install            

01/08/10 Friday Down      Install    Qweak Install            
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01/09/10 Saturday Down      Install    Qweak Install            

01/10/10 Sunday Down      Install    Qweak Install            

01/11/10 Monday Down      Install    Qweak Install            

01/12/10 Tuesday Down      Install    Qweak Install            

01/13/10 Wednesday Down      Install    Qweak Install            

01/14/10 Thursday Down      Install    Qweak Install            

01/15/10 Friday Down      Install    Qweak Install            

01/16/10 Saturday Down      Install    Qweak Install            

01/17/10 Sunday Down      Install    Qweak Install            

01/18/10 Monday Down      Install    Qweak Install            

01/19/10 Tuesday Down      Install    Qweak Install            

01/20/10 Wednesday Down      Install    Qweak Install            

01/21/10 Thursday Down      Install    Qweak Install            

01/22/10 Friday Down      Install    Qweak Install            

01/23/10 Saturday Down      Install    Qweak Install            

01/24/10 Sunday Down      Install    Qweak Install            

01/25/10 Monday Down      Install    Qweak Install            

01/26/10 Tuesday Down      Install    Qweak Install            

01/27/10 Wednesday Down      Install    Qweak Install            

01/28/10 Thursday Down      Install    Qweak Install            

01/29/10 Friday Down      Install    Qweak Install            

01/30/10 Saturday Down      Install    Qweak Install            

01/31/10 Sunday Down      Install    Qweak Install            

02/01/10 Monday Down      Install    Qweak Install            

02/02/10 Tuesday Down      Install    Qweak Install            

02/03/10 Wednesday Down      Install    Qweak Install            

02/04/10 Thursday Down      Install    Qweak Install            

02/05/10 Friday Down      Install    Qweak Install            

02/06/10 Saturday Down      Install    Qweak Install            

02/07/10 Sunday Down      Install    Qweak Install            

02/08/10 Monday Down      Install    Qweak Install            

02/09/10 Tuesday Down      Install    Qweak Install            

02/10/10 Wednesday Down      Install    Qweak Install            

02/11/10 Thursday Down      Install    Qweak Install            

02/12/10 Friday Down      Install    Qweak Install            

02/13/10 Saturday Down      Install    Qweak Install            

02/14/10 Sunday Down      Install    Qweak Install            

02/15/10 Monday Down      Install    Qweak Install            

02/16/10 Tuesday Down      Install    Qweak Install            

02/17/10 Wednesday Down      Install    Qweak Install            

02/18/10 Thursday Down      Install    Qweak Install            

02/19/10 Friday Down      Install    Qweak Install            

02/20/10 Saturday Down      Install    Qweak Install            

02/21/10 Sunday Down      Install    Qweak Install            
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02/22/10 Monday Down      Install    Qweak Install            

02/23/10 Tuesday Down      Install    Qweak Install            

02/24/10 Wednesday Down      Install    Qweak Install            

02/25/10 Thursday Down      Install    Qweak Install            

02/26/10 Friday Down      Install    Qweak Install            

02/27/10 Saturday Down      Install    Qweak Install            

02/28/10 Sunday Down      Install    Qweak Install            

03/01/10 Monday Down      Install    Qweak Install            

03/02/10 Tuesday Down      Install    Qweak Install            

03/03/10 Wednesday Down      Install    Qweak Install            

03/04/10 Thursday Down      Install    Qweak Install            

03/05/10 Friday Down      Install    Qweak Install            

03/06/10 Saturday Down      Install    Qweak Install            

03/07/10 Sunday Down      Install    Qweak Install            

03/08/10 Monday Restore          Qweak Install            

03/09/10 Tuesday Restore          Qweak Install            

03/10/10 Wednesday Restore          Qweak Install            

03/11/10 Thursday 1  Comm Prex  1.056/100/p  Comm g9-Frost  3.056/50/p  Qweak Install     A    1/3/-  1-6

03/12/10 Friday 1  Comm Prex  1.056/100/p  Comm g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

03/13/10 Saturday 1  Comm Prex  1.056/100/p  Comm g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

03/14/10 Sunday 1  Comm Prex  1.056/100/p  Comm g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

03/15/10 Monday 1  Comm Prex  1.056/100/p  Comm g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

03/16/10 Tuesday 1  Comm Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

03/17/10 Wednesday 1  Comm Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

03/18/10 Thursday 1  Comm Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

03/19/10 Christmas 1  Comm Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

03/20/10 Saturday 1  Comm Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

03/21/10 Sunday 1  Comm Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

03/22/10 Monday 1  Comm Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

03/23/10 Tuesday 1  Comm Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

03/24/10 Wednesday 1  Comm Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

03/25/10 Thursday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

03/26/10 Friday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

03/27/10 Saturday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

03/28/10 Sunday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

03/29/10 Monday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

03/30/10 Tuesday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

03/31/10 Wednesday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

04/01/10 Thursday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

04/02/10 Friday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

04/03/10 Saturday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

04/04/10 Sunday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

04/05/10 Monday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

04/06/10 Tuesday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     
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04/07/10 Wednesday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

04/08/10 Thursday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

04/09/10 Friday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

04/10/10 Saturday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

04/11/10 Sunday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

04/12/10 Monday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

04/13/10 Tuesday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

04/14/10 Wednesday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     B    1/3/-     

04/15/10 Thursday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

04/16/10 Friday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

04/17/10 Saturday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

04/18/10 Sunday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

04/19/10 Monday 1  Prex  1.056/100/p  g9-Frost  3.056/50/p  Qweak Install     A    1/3/-     

04/20/10 Tuesday 1  Prex  1.056/100/p  g9-Frost  4.056/50  Qweak Install     B    1/4/-     

04/21/10 Wednesday 1  Prex  1.056/100/p  g9-Frost  4.056/50  Qweak Install     B    1/4/-     

04/22/10 Thursday 1  Prex  1.056/100/p  g9-Frost  4.056/50  Qweak Install     B    1/4/-     

04/23/10 Friday 1  Prex  1.056/100/p  g9-Frost  4.056/50  Qweak Install     B    1/4/-     

04/24/10 Saturday 1  Prex  1.056/100/p  g9-Frost  4.056/50  Qweak Install     B    1/4/-     

04/25/10 Sunday 1  Prex  1.056/100/p  g9-Frost  4.056/50  Qweak Install     A    1/4/-     

04/26/10 Monday 1  Prex  1.056/100/p  g9-Frost  4.056/50  Qweak Install     A    1/4/-     

04/27/10 Tuesday 1  Prex  1.056/100/p  g9-Frost  4.056/50  Qweak Install     A    1/4/-     

04/28/10 Wednesday 1  Prex  1.056/100/p  g9-Frost  4.056/50  Qweak Install     A    1/4/-     

04/29/10 Thursday 1  Prex  1.056/100/p  g9-Frost  4.056/50  Qweak Install     A    1/4/-     

04/30/10 Friday 1  Prex  1.056/100/p  g9-Frost  4.056/50  Qweak Install     B    1/4/-     

05/01/10 Saturday Open House                    

05/02/10 Sunday 1  Prex  1.056/100/p  g9-Frost  4.056/50  Qweak Install     B    1/4/-     

05/03/10 Monday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     B    1/5/-     

05/04/10 Tuesday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     B    1/5/-     

05/05/10 Wednesday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     

05/06/10 Thursday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     

05/07/10 Friday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     

05/08/10 Saturday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     

05/09/10 Sunday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     

05/10/10 Monday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     B    1/5/-     

05/11/10 Tuesday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     B    1/5/-     

05/12/10 Wednesday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     B    1/5/-     

05/13/10 Thursday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     B    1/5/-     

05/14/10 Friday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     B    1/5/-     

05/15/10 Saturday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     B    1/5/-     

05/16/10 Sunday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     

05/17/10 Monday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     

05/18/10 Tuesday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     

05/19/10 Wednesday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     

05/20/10 Thursday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     
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05/21/10 Friday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     

05/22/10 Saturday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     

05/23/10 Sunday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     

05/24/10 Monday 1  Prex  1.056/100/p  g9-Frost  5.056/50  Qweak Install     A    1/5/-     

05/25/10 Tuesday 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   C    -/2/1     

05/26/10 Wednesday 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   C    -/2/1     

05/27/10 Thursday 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   C    -/2/1     

05/28/10 Friday 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   C    -/2/1     

05/29/10 Saturday 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   C    -/2/1     

05/30/10 Sunday 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   C    -/2/1     

05/31/10 Memorial Day 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   B    -/2/1     

06/01/10 Tuesday 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   B    -/2/1     

06/02/10 Wednesday 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   B    -/2/1     

06/03/10 Thursday 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   B    -/2/1     

06/04/10 Friday 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   B    -/2/1     

06/05/10 Saturday 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   C    -/2/1     

06/06/10 Sunday 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   C    -/2/1     

06/07/10 Monday 0.8  Install    g9-Frost  1.645/50/p  Qweak  0.845/150/p   C    -/2/1     

06/08/10 Tuesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

06/09/10 Wednesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

06/10/10 Thursday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

06/11/10 Friday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

06/12/10 Saturday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

06/13/10 Sunday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

06/14/10 Monday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

06/15/10 Tuesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

06/16/10 Wednesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

06/17/10 Thursday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

06/18/10 Friday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

06/19/10 Saturday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

06/20/10 Sunday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

06/21/10 Monday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

06/22/10 Tuesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

06/23/10 Wednesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

06/24/10 Thursday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

06/25/10 Friday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

06/26/10 Saturday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

06/27/10 Sunday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

06/28/10 Monday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

06/29/10 Tuesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

06/30/10 Wednesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

07/01/10 Thursday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

07/02/10 Friday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

07/03/10 Saturday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     
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07/04/10 Sunday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

07/05/10 Monday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

07/06/10 Tuesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

07/07/10 Wednesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

07/08/10 Thursday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

07/09/10 Friday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

07/10/10 Saturday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

07/11/10 Sunday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

07/12/10 Monday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

07/13/10 Tuesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

07/14/10 Wednesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

07/15/10 Thursday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   B    -/5/1     

07/16/10 Friday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

07/17/10 Saturday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

07/18/10 Sunday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

07/19/10 Monday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

07/20/10 Tuesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

07/21/10 Wednesday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1     

07/22/10 Thursday 1.1  Install    g9-Frost  5.562/50  Qweak  1.162/150/p   C    -/5/1  8

07/23/10 Friday Down  Install    HD-Ice Install                

07/24/10 Saturday Down  Install    HD-Ice Install                

07/25/10 Sunday Down  Install    HD-Ice Install                

07/26/10 Monday Down  Install    HD-Ice Install                

07/27/10 Tuesday Down  Install    HD-Ice Install                

07/28/10 Wednesday Down  Install    HD-Ice Install                

07/29/10 Thursday Down  Install    HD-Ice Install                

07/30/10 Friday Down  Install    HD-Ice Install                

07/31/10 Saturday Down  Install    HD-Ice Install                

08/01/10 Sunday Down  Install    HD-Ice Install                

08/02/10 Monday Down  Install    HD-Ice Install                

08/03/10 Tuesday Down  Install    HD-Ice Install                

08/04/10 Wednesday Down  Install    HD-Ice Install                

08/05/10 Thursday Down  Install    HD-Ice Install                

08/06/10 Friday Down  Install    HD-Ice Install                

08/07/10 Saturday Down  Install    HD-Ice Install                

08/08/10 Sunday Down  Install    HD-Ice Install                

08/09/10 Monday Down  Install    HD-Ice Install                

08/10/10 Tuesday Down  Install    HD-Ice Install                

08/11/10 Wednesday Down  Install    HD-Ice Install                

08/12/10 Thursday Down  Install    HD-Ice Install                

08/13/10 Friday Down  Install    HD-Ice Install                

08/14/10 Saturday Down  Install    HD-Ice Install                

08/15/10 Sunday Down  Install    HD-Ice Install                

08/16/10 Monday Down  Install    HD-Ice Install                
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08/17/10 Tuesday Down  Install    HD-Ice Install                

08/18/10 Wednesday Down  Install    HD-Ice Install                

08/19/10 Thursday Down  Install    HD-Ice Install                

08/20/10 Friday Down  Install    HD-Ice Install                

08/21/10 Saturday Down  Install    HD-Ice Install                

08/22/10 Sunday Down  Install    HD-Ice Install                

08/23/10 Monday Down  Install    HD-Ice Install                

08/24/10 Tuesday Down  Install    HD-Ice Install                

08/25/10 Wednesday Down  Install    HD-Ice Install                

08/26/10 Thursday Down  Install    HD-Ice Install                

08/27/10 Friday Down  Install    HD-Ice Install                

08/28/10 Saturday Down  Install    HD-Ice Install                

08/29/10 Sunday Down  Install    HD-Ice Install                

08/30/10 Monday Down  Install    HD-Ice Install                

08/31/10 Tuesday Down  Install    HD-Ice Install                

09/01/10 Wednesday Down  Install    HD-Ice Install                

09/02/10 Thursday Down  Install    HD-Ice Install                

09/03/10 Friday Down  Install    HD-Ice Install                

09/04/10 Saturday Restore      HD-Ice Install                

09/05/10 Sunday Restore      HD-Ice Install                

09/06/10 Monday 1.1  Commission  5p/-  HD-Ice Install    Qweak  1.162/150/p          

09/07/10 Tuesday 1.1  Commission    HD-Ice Install    Qweak  1.162/150/p          

09/08/10 Wednesday 1.1  Commission    HD-Ice Install    Qweak  1.162/150/p          

09/09/10 Thursday 1.1  Commission    HD-Ice Install    Qweak  1.162/150/p          

09/10/10 Friday 1.1  Commission    HD-Ice Install    Qweak  1.162/150/p          

09/11/10 Saturday 1.1  Commission    HD-Ice Install    Qweak  1.162/150/p          

09/12/10 Sunday 1.1  Commission    HD-Ice Install    Qweak  1.162/150/p          

09/13/10 Monday 1.1  Commission    Commission  2/3/4/5 p  Qweak  1.162/150/p          

09/14/10 Tuesday 1.1  DVCS    Commission    Qweak  1.162/150/p          

09/15/10 Wednesday 1.1  DVCS    Commission    Qweak  1.162/150/p          

09/16/10 Thursday 1.1  DVCS    Commission    Qweak  1.162/150/p          

09/17/10 Friday 1.1  DVCS    Commission    Qweak  1.162/150/p          

09/18/10 Saturday 1.1  DVCS    Commission    Qweak  1.162/150/p          

09/19/10 Sunday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

09/20/10 Monday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

09/21/10 Tuesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

09/22/10 Wednesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

09/23/10 Thursday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

09/24/10 Friday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

09/25/10 Saturday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

09/26/10 Sunday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

09/27/10 Monday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

09/28/10 Tuesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

09/29/10 Wednesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          
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09/30/10 Thursday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/01/10 Friday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/02/10 Saturday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/03/10 Sunday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/04/10 Monday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/05/10 Tuesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/06/10 Wednesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/07/10 Thursday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/08/10 Friday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/09/10 Saturday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/10/10 Sunday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/11/10 Monday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/12/10 Tuesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/13/10 Wednesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/14/10 Thursday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/15/10 Friday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/16/10 Saturday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/17/10 Sunday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/18/10 Monday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/19/10 Tuesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/20/10 Wednesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/21/10 Thursday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/22/10 Friday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/23/10 Saturday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/24/10 Sunday 1.1  DVCS  4p/-  HD-Ice    Qweak  1.162/150/p          

10/25/10 Monday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/26/10 Tuesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/27/10 Wednesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/28/10 Thursday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/29/10 Friday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/30/10 Saturday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

10/31/10 Sunday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/01/10 Monday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/02/10 Tuesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/03/10 Wednesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/04/10 Thursday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/05/10 Friday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/06/10 Saturday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/07/10 Sunday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/08/10 Monday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/09/10 Tuesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/10/10 Wednesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/11/10 Thursday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/12/10 Friday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          
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11/13/10 Saturday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/14/10 Sunday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/15/10 Monday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/16/10 Tuesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/17/10 Wednesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/18/10 Thursday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/19/10 Friday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/20/10 Saturday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/21/10 Sunday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/22/10 Monday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/23/10 Tuesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

11/24/10 Wednesday                      

11/25/10 Thanksgiving                      

11/26/10 Friday                      

11/27/10 Saturday                      

11/28/10 Sunday                      

11/29/10 Monday                      

11/30/10 Tuesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

12/01/10 Wednesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

12/02/10 Thursday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

12/03/10 Friday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

12/04/10 Saturday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

12/05/10 Sunday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

12/06/10 Monday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

12/07/10 Tuesday 1.1  DVCS    HD-Ice    Qweak  1.162/150/p          

12/08/10 Wednesday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/09/10 Thursday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/10/10 Friday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/11/10 Saturday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/12/10 Sunday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/13/10 Monday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/14/10 Tuesday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/15/10 Wednesday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/16/10 Thursday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/17/10 Friday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/18/10 Saturday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/19/10 Sunday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/20/10 Monday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/21/10 Tuesday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/22/10 Wednesday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/23/10 Thursday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

12/24/10 Friday                      

12/25/10 Christmas                      

12/26/10 Sunday                      
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12/27/10 Monday                      

12/28/10 Tuesday                      

12/29/10 Wednesday                      

12/30/10 Thursday                      

12/31/10 Friday                      

01/01/11 Saturday Shutdown                      

01/02/11 Sunday Shutdown                      

01/03/11 Monday Restore  Install                    

01/04/11 Tuesday Restore  Install                    

01/05/11 Wednesday Restore  Install                    

01/06/11 Thursday 0.525  E08-008  0.555/?/p  HD Ice  2/3/4/5 p  Qweak  TBA          

01/07/11 Friday 0.525  D Threshold  0.555/?/p  HD Ice  TBA  Qweak  TBA          

01/08/11 Saturday 0.525  E08-008  0.555/?/p  HD Ice  TBA  Qweak  TBA          

01/09/11 Sunday 0.525  E08-008  0.555/?/p  HD Ice  TBA  Qweak  TBA          

01/10/11 Monday 0.525  E08-008  0.555/?/p  HD Ice  TBA  Qweak  TBA          

01/11/11 Tuesday 0.525  E08-008  0.555/?/p  HD Ice  TBA  Qweak  TBA          

01/12/11 Wednesday 0.525  E08-008  0.555/?/p  HD Ice  TBA  Qweak  TBA          

01/13/11 Thursday 1.1  E08-008  0.555/?/p  HD Ice  TBA  Qweak  TBA          

01/14/11 Friday 1.1  E08-008  3p/p  HD Ice    Qweak  1.162/150/p          

01/15/11 Saturday 1.1  E08-008  3p/p  HD Ice    Qweak  1.162/150/p          

01/16/11 Sunday 1.1  E08-008  3p/p  HD Ice    Qweak  1.162/150/p          

01/17/11 Monday 1.1  E08-008  3p/p  HD Ice    Qweak  1.162/150/p          

01/18/11 Tuesday 1.1  E08-008  3p/p  HD Ice    Qweak  1.162/150/p          

01/19/11 Wednesday 1.1  E08-008  3p/p  HD Ice    Qweak  1.162/150/p          

01/20/11 Thursday 1.1  E08-008  3p/p  HD Ice    Qweak  1.162/150/p          

01/21/11 Friday 1.1  E08-008  3p/p  HD Ice    Qweak  1.162/150/p          

01/22/11 Saturday 1.1  E08-008  3p/p  HD Ice    Qweak  1.162/150/p          

01/23/11 Sunday 1.1  E08-008  3p/p  HD Ice    Qweak  1.162/150/p          

01/24/11 Monday 1.1  E08-008  3p/p  HD Ice    Qweak  1.162/150/p          

01/25/11 Tuesday 1.1  E08-008  3p/p  HD Ice    Qweak  1.162/150/p          

01/26/11 Wednesday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

01/27/11 Thursday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

01/28/11 Friday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

01/29/11 Saturday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

01/30/11 Sunday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

01/31/11 Monday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

02/01/11 Tuesday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

02/02/11 Wednesday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

02/03/11 Thursday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

02/04/11 Friday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

02/05/11 Saturday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

02/06/11 Sunday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

02/07/11 Monday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

02/08/11 Tuesday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          
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02/09/11 Wednesday 1.1  Changeover    HD Ice    Qweak  1.162/150/p          

02/10/11 Thursday 1.1  E07-006  2p/-  HD Ice    Qweak  1.162/150/p          

02/11/11 Friday 1.1  SRC  2p/-  HD Ice    Qweak  1.162/150/p          

02/12/11 Saturday 1.1  E07-006  2p/-  HD Ice    Qweak  1.162/150/p          

02/13/11 Sunday 1.1  E07-006  2p/-  HD Ice    Qweak  1.162/150/p          

02/14/11 Monday 1.1  E07-006  2p/-  HD Ice    Qweak  1.162/150/p          

02/15/11 Tuesday 1.1  E07-006  2p/-  HD Ice    Qweak  1.162/150/p          

02/16/11 Wednesday 1.1  E07-006  2p/-  HD Ice    Qweak  1.162/150/p          

02/17/11 Thursday 1.1  E07-006  2p/-  HD Ice    Qweak  1.162/150/p          

02/18/11 Friday 1.1  E07-006  4p/-  HD Ice    Qweak  1.162/150/p          

02/19/11 Saturday 1.1  E07-006  4p/-  HD Ice    Qweak  1.162/150/p          

02/20/11 Sunday 1.1  E07-006  4p/-  HD Ice    Qweak  1.162/150/p          

02/21/11 Monday 1.1  E07-006  4p/-  HD Ice    Qweak  1.162/150/p          

02/22/11 Tuesday 0.525  E07-006  4p/-  HD Ice    Qweak  1.162/150/p          

02/23/11 Wednesday 0.525  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

02/24/11 Thursday 0.525  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

02/25/11 Friday 0.525  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

02/26/11 Saturday 0.525  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

02/27/11 Sunday 0.525  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

02/28/11 Monday 0.525  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/01/11 Tuesday 0.525  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/02/11 Wednesday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/03/11 Thursday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/04/11 Friday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/05/11 Saturday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/06/11 Sunday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/07/11 Monday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/08/11 Tuesday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/09/11 Wednesday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/10/11 Thursday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/11/11 Friday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/12/11 Saturday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/13/11 Sunday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/14/11 Monday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/15/11 Tuesday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/16/11 Wednesday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/17/11 Thursday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/18/11 Friday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/19/11 Saturday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/20/11 Sunday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/21/11 Monday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/22/11 Tuesday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/23/11 Wednesday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/24/11 Thursday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          
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03/25/11 Friday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/26/11 Saturday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/27/11 Sunday 1.1  E07-006  4p/-  HD-Ice    Qweak  1.162/150/p          

03/28/11 Monday 1.1  E08-008  4p/-  HD-Ice    Qweak  1.162/150/p          

03/29/11 Tuesday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

03/30/11 Wednesday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

03/31/11 Thursday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

04/01/11 Friday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

04/02/11 Saturday 1.1  Install    HD-Ice    Qweak  1.162/150/p          

04/03/11 Sunday 1.1  E08-010  1.162/80  HD-Ice    Qweak  1.162/150/p          

04/04/11 Monday 1.1  N-Delta  1.162/80  HD-Ice    Qweak  1.162/150/p          

04/05/11 Tuesday 1.1  E08-010  1.162/80  HD-Ice    Qweak  1.162/150/p          

04/06/11 Wednesday 1.1  E08-010  1.162/80  HD-Ice    Qweak  1.162/150/p          

04/07/11 Thursday 1.1  E08-010  1.162/80  HD-Ice    Qweak  1.162/150/p          

04/08/11 Friday 1.1  E08-010  1.162/80  HD-Ice    Qweak  1.162/150/p          

04/09/11 Saturday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

04/10/11 Sunday 1.1  x>2  3.362/60  HD-Ice    Qweak  1.162/150/p          

04/11/11 Monday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

04/12/11 Tuesday 1.1  E08-014  3.362/60  HD-Ice    Qweak  TBA          

04/13/11 Wednesday 1.1  E08-014  3.362/60  HD-Ice    Qweak  TBA          

04/14/11 Thursday 1.1  E08-014  3.362/60  HD-Ice    Qweak  TBA          

04/15/11 Friday 1.1  E08-014  3.362/60  HD-Ice    Qweak  TBA          

04/16/11 Saturday 1.1  E08-014  3.362/60  HD-Ice    Qweak  TBA          

04/17/11 Sunday 1.1  E08-014  3.362/60  HD-Ice    Qweak  TBA          

04/18/11 Monday 1.1  E08-014  3.362/60  HD-Ice    Qweak  TBA          

04/19/11 Tuesday 1.1  E08-014  3.362/60  HD-Ice    Qweak  TBA          

04/20/11 Wednesday 1.1  E08-014  3.362/60  HD-Ice    Qweak  TBA          

04/21/11 Thursday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

04/22/11 Friday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

04/23/11 Saturday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

04/24/11 Sunday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

04/25/11 Monday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

04/26/11 Tuesday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

04/27/11 Wednesday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

04/28/11 Thursday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

04/29/11 Friday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

04/30/11 Saturday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

05/01/11 Sunday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

05/02/11 Monday 1.1  E08-014  3.362/60  HD-Ice    Qweak  1.162/150/p          

05/03/11 Tuesday Down                      

05/04/11 Wednesday Down                  459    Qweak  

05/05/11 Thursday Down                  203    Qweak Install
 

05/06/11 Friday Down                  25    TBA  

05/07/11 Saturday Down                  687     
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05/08/11 Sunday Down                  766    561  

05/09/11 Monday Down                      

05/10/11 Tuesday Down                      

05/11/11 Wednesday Down                      

05/12/11 Thursday Down                      

05/13/11 Friday Down                      

05/14/11 Saturday Down                      

05/15/11 Sunday Down                      

05/16/11 Monday Down                      

05/17/11 Tuesday Down                      

05/18/11 Wednesday Down                      

05/19/11 Thursday Down                      

05/20/11 Friday Down                      

05/21/11 Saturday Down                      

05/22/11 Sunday Down                      

05/23/11 Monday Down                      

05/24/11 Tuesday Down                      

05/25/11 Wednesday Down                      

05/26/11 Thursday Down                      

05/27/11 Friday Down                      

05/28/11 Saturday Down                      

05/29/11 Sunday Down                      

05/30/11 Monday Down                      

05/31/11 Tuesday Down                      

06/01/11 Wednesday Down                      

06/02/11 Thursday Down                      

06/03/11 Friday Down                      

06/04/11 Saturday Down                      

06/05/11 Sunday Down                      

06/06/11 Monday Down                      

06/07/11 Tuesday Down                      

06/08/11 Wednesday Down                      

06/09/11 Thursday Down                      

06/10/11 Friday Down                      

06/11/11 Saturday Down                      

06/12/11 Sunday Down                      

06/13/11 Monday Down                      

06/14/11 Tuesday Down                      

06/15/11 Wednesday Down                      

06/16/11 Thursday Down                      

06/17/11 Friday Down                      

06/18/11 Saturday Down                      

06/19/11 Sunday Down                      

06/20/11 Monday Down                      
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06/21/11 Tuesday Down                      

06/22/11 Wednesday Down                      

06/23/11 Thursday Down                      

06/24/11 Friday Down                      

06/25/11 Saturday Down                      

06/26/11 Sunday Down                      

06/27/11 Monday Down                      

06/28/11 Tuesday Down                      

06/29/11 Wednesday Down                      

06/30/11 Thursday Down                      

07/01/11 Friday Down                      

07/02/11 Saturday Down                      

07/03/11 Sunday Down                      

07/04/11 Monday Down                      

07/05/11 Tuesday Down                      

07/06/11 Wednesday Down                      

07/07/11 Thursday Down                      

07/08/11 Friday Down                      

07/09/11 Saturday Down                      

07/10/11 Sunday Down                      

07/11/11 Monday Down                      

07/12/11 Tuesday Down                      

07/13/11 Wednesday Down                      

07/14/11 Thursday Down                      

07/15/11 Friday Down                      

07/16/11 Saturday Down                      

07/17/11 Sunday Down                      

07/18/11 Monday Down                      

07/19/11 Tuesday Down                      

07/20/11 Wednesday Down                      

07/21/11 Thursday Down                      

07/22/11 Friday Down                      

07/23/11 Saturday Down                      

07/24/11 Sunday Down                      

07/25/11 Monday Down                      

07/26/11 Tuesday Down                      

07/27/11 Wednesday Down                      

07/28/11 Thursday Down                      

07/29/11 Friday Down                      

07/30/11 Saturday Down                      

07/31/11 Sunday Down                      

08/01/11 Monday Down                      

08/02/11 Tuesday Down                      

08/03/11 Wednesday Down                      
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08/04/11 Thursday Down                      

08/05/11 Friday Down                      

08/06/11 Saturday Down                      

08/07/11 Sunday Down                      

08/08/11 Monday Down                      

08/09/11 Tuesday Down                      

08/10/11 Wednesday Down                      

08/11/11 Thursday Down                      

08/12/11 Friday Down                      

08/13/11 Saturday Down                      

08/14/11 Sunday Down                      

08/15/11 Monday Down                      

08/16/11 Tuesday Down                      

08/17/11 Wednesday Down                      

08/18/11 Thursday Down                      

08/19/11 Friday Down                      

08/20/11 Saturday Down                      

08/21/11 Sunday Down                      

08/22/11 Monday Down                      

08/23/11 Tuesday Down                      

08/24/11 Wednesday Down                      

08/25/11 Thursday Down                      

08/26/11 Friday Down                      

08/27/11 Saturday Down                      

08/28/11 Sunday Down                      

08/29/11 Monday Down                      

08/30/11 Tuesday Down                      

08/31/11 Wednesday Down                      

09/01/11 Thursday Down                      

09/02/11 Friday Down                      

09/03/11 Saturday Down                      

09/04/11 Sunday Down                      

09/05/11 Monday Down                      

09/06/11 Tuesday Down                      

09/07/11 Wednesday Down                      

09/08/11 Thursday Down                      

09/09/11 Friday Down                      

09/10/11 Saturday Down                      

09/11/11 Sunday Down                      

09/12/11 Monday Down                      

09/13/11 Tuesday Down                      

09/14/11 Wednesday Down                      

09/15/11 Thursday Down                      

09/16/11 Friday Down                      
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09/17/11 Saturday Down                      

09/18/11 Sunday Down                      

09/19/11 Monday Down                      

09/20/11 Tuesday Down                      

09/21/11 Wednesday Down                      

09/22/11 Thursday Down                      

09/23/11 Friday Down                      

09/24/11 Saturday Down                      

09/25/11 Sunday Down                      

09/26/11 Monday Down                      

09/27/11 Tuesday Down                      

09/28/11 Wednesday Down                      

09/29/11 Thursday Down                      

09/30/11 Friday Down                      

10/01/11 Saturday Down                      

10/02/11 Sunday Down                      

10/03/11 Monday Down                      

10/04/11 Tuesday Down                      

10/05/11 Wednesday Down                      

10/06/11 Thursday Down                      

10/07/11 Friday Down                      

10/08/11 Saturday Down                      

10/09/11 Sunday Down                      

10/10/11 Monday Down                      

10/11/11 Tuesday Down                      

10/12/11 Wednesday Down                      

10/13/11 Thursday Down                      

10/14/11 Friday Down                      

10/15/11 Saturday Down                      

10/16/11 Sunday Down                      

10/17/11 Monday Down                      

10/18/11 Tuesday Down                      

10/19/11 Wednesday Down                      

10/20/11 Thursday Down                      

10/21/11 Friday Down                      

10/22/11 Saturday Down                      

10/23/11 Sunday Down                      

10/24/11 Monday Down                      

10/25/11 Tuesday Down                      

10/26/11 Wednesday Down                      

10/27/11 Thursday Down                      

10/28/11 Friday Down                      

10/29/11 Saturday Down                      

10/30/11 Sunday Down                      
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10/31/11 Monday Down                      

11/01/11 Tuesday Restore                      

11/02/11 Wednesday Restore                      

11/03/11 Thursday Restore                      

11/04/11 Friday Restore                      

11/05/11 Saturday Collab. Tests                      

11/06/11 Sunday Collab. Tests                      

11/07/11 Monday 1.1  Commission  1/2/3/4 p  Commission  5p   Qweak  1.162/150/p          

11/08/11 Tuesday 1.1  g2p    HD-DVCS    Qweak  1.162/150/p          

11/09/11 Wednesday 1.1  E08-027    Commission    Qweak  1.162/150/p          

11/10/11 Thursday 1.1  Commission    Commission    Qweak  1.162/150/p          

11/11/11 Friday 1.1  Commission    Commission    Qweak  1.162/150/p          

11/12/11 Saturday 1.1  Commission    Commission    Qweak  1.162/150/p          

11/13/11 Sunday 1.1  Commission    Commission    Qweak  1.162/150/p          

11/14/11 Monday 1.1  Commission    HD-DVCS    Qweak  1.162/150/p          

11/15/11 Tuesday 1.1  Commission    HD-DVCS    Qweak  1.162/150/p          

11/16/11 Wednesday 1.1  Commission    HD-DVCS    Qweak  1.162/150/p          

11/17/11 Thanksgiving 1.1  Commission    HD-DVCS    Qweak  1.162/150/p          

11/18/11 Friday 1.1  Commission    HD-DVCS    Qweak  1.162/150/p          

11/19/11 Saturday 1.1  Commission    HD-DVCS    Qweak  1.162/150/p          

11/20/11 Sunday 1.1  Commission    HD-DVCS    Qweak  1.162/150/p          

11/21/11 Monday 1.1  Commission    HD-DVCS    Qweak  1.162/150/p          

11/22/11 Tuesday 1.1  Commission    HD-DVCS    Qweak  1.162/150/p          

11/23/11 Wednesday 1.1  Commission    HD-DVCS    Qweak  1.162/150/p          

11/24/11 Thursday 1.1  Commission    HD-DVCS    Qweak  1.162/150/p          

11/25/11 Friday 1.1  Commission    HD-DVCS    Qweak  1.162/150/p          

11/26/11 Saturday 1.1  Commission    HD-DVCS    Qweak  1.162/150/p          

11/27/11 Sunday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

11/28/11 Monday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

11/29/11 Tuesday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

11/30/11 Wednesday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/01/11 Thursday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/02/11 Friday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/03/11 Saturday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/04/11 Sunday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/05/11 Monday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/06/11 Tuesday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/07/11 Wednesday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/08/11 Thursday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/09/11 Friday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/10/11 Saturday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/11/11 Sunday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/12/11 Monday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/13/11 Tuesday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

Experiment Schedule http://www.jlab.org/exp_prog/experiment_schedule/2009/12-16/full_schedule.html

17 of 30 1/5/2010 3:55 PM



12/14/11 Wednesday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/15/11 Thursday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/16/11 Friday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/17/11 Saturday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/18/11 Sunday 1.1  E08-027    HD-DVCS    Qweak  1.162/150/p          

12/19/11 Monday 0.83  E08-027  2p  HD-DVCS    Qweak  TBA          

12/20/11 Tuesday 0.83  E08-027  2p  HD-DVCS    Qweak  TBA          

12/21/11 Wednesday 0.83  E08-027  2p  HD-DVCS    Qweak  TBA          

12/22/11 Thursday 0.83  E08-027  2p  HD-DVCS    Qweak  TBA          

12/23/11 Friday Down                      

12/24/11 Saturday Down                      

12/25/11 Christmas Down                      

12/26/11 Monday Down                      

12/27/11 Tuesday Down                      

12/28/11 Wednesday Down                      

12/29/11 Thursday Down                      

12/30/11 Friday Down                      

12/31/11 Saturday Down                      

01/01/12 Sunday Down                      

01/02/12 Monday 1.1  Proton FF DSA  1/2/3 p  Installation    Qweak  1.162/150/p          

01/03/12 Tuesday 1.1  Proton FF DSA    PRIMEx II    Qweak  1.162/150/p          

01/04/12 Wednesday 1.1  Proton FF DSA    Installation    Qweak  1.162/150/p          

01/05/12 Thursday 1.1  Proton FF DSA    Installation    Qweak  1.162/150/p          

01/06/12 Friday 1.1  Proton FF DSA    Installation    Qweak  1.162/150/p          

01/07/12 Saturday 1.1  Proton FF DSA    Installation    Qweak  1.162/150/p          

01/08/12 Sunday 1.1  Proton FF DSA    Installation    Qweak  1.162/150/p          

01/09/12 Monday 1.1  Proton FF DSA    Installation    Qweak  1.162/150/p          

01/10/12 Tuesday 1.1  Proton FF DSA    Installation    Qweak  1.162/150/p          

01/11/12 Wednesday 1.1  Proton FF DSA    Commission  5p  Qweak  1.162/150/p          

01/12/12 Thursday 1.1  Proton FF DSA    Commission    Qweak  1.162/150/p          

01/13/12 Friday 1.1  Proton FF DSA    Commission    Qweak  1.162/150/p          

01/14/12 Saturday 1.1  Proton FF DSA    Commission    Qweak  1.162/150/p          

01/15/12 Sunday 1.1  Proton FF DSA    Commission    Qweak  1.162/150/p          

01/16/12 Monday 1.1  Proton FF DSA    Commission    Qweak  1.162/150/p          

01/17/12 Tuesday 1.1  Proton FF DSA    Commission    Qweak  1.162/150/p          

01/18/12 Wednesday 1.1  Proton FF DSA    PRIMEx II    Qweak  1.162/150/p          

01/19/12 Thursday 1.1  Proton FF DSA    PRIMEx II    Qweak  1.162/150/p          

01/20/12 Friday 1.1  Proton FF DSA    PRIMEx II    Qweak  1.162/150/p          

01/21/12 Saturday 1.1  Proton FF DSA    PRIMEx II    Qweak  1.162/150/p          

01/22/12 Sunday 1.1  Proton FF DSA    PRIMEx II    Qweak  1.162/150/p          

01/23/12 Monday 1.1  Proton FF DSA    PRIMEx II    Qweak  1.162/150/p          

01/24/12 Tuesday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

01/25/12 Wednesday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

01/26/12 Thursday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          
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01/27/12 Friday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

01/28/12 Saturday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

01/29/12 Sunday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

01/30/12 Monday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

01/31/12 Tuesday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/01/12 Wednesday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/02/12 Thursday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/03/12 Friday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/04/12 Saturday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/05/12 Sunday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/06/12 Monday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/07/12 Tuesday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/08/12 Wednesday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/09/12 Thursday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/10/12 Friday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/11/12 Saturday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/12/12 Sunday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/13/12 Monday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/14/12 Tuesday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/15/12 Wednesday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/16/12 Thursday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/17/12 Friday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/18/12 Saturday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/19/12 Sunday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/20/12 Monday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/21/12 Tuesday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/22/12 Wednesday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/23/12 Thursday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/24/12 Friday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/25/12 Saturday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/26/12 Sunday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/27/12 Monday 1.1  Install    PRIMEx II    Qweak  1.162/150/p          

02/28/12 Tuesday 1.1  Install    Changeover    Qweak  1.162/150/p          

02/29/12 Wednesday 1.1  E08-027  1/2/3/4 p  Changeover    Qweak  1.162/150/p          

03/01/12 Thursday 1.1  g2p Cont'd    Changeover    Qweak  1.162/150/p          

03/02/12 Friday 1.1  E08-027    Changeover    Qweak  1.162/150/p          

03/03/12 Saturday 1.1  E08-027    Changeover    Qweak  1.162/150/p          

03/04/12 Sunday 1.1  E08-027    Changeover    Qweak  1.162/150/p          

03/05/12 Monday 1.1  E08-027    Changeover    Qweak  1.162/150/p          

03/06/12 Tuesday 1.1  E08-027    Changeover    Qweak  1.162/150/p          

03/07/12 Wednesday 1.1  E08-027    Changeover    Qweak  1.162/150/p          

03/08/12 Thursday 1.1  E08-027    Changeover    Qweak  1.162/150/p          

03/09/12 Friday 1.1  E08-027    Changeover    Qweak  1.162/150/p          

03/10/12 Saturday 1.1  E08-027    Changeover    Qweak  1.162/150/p          
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03/11/12 Sunday 1.1  E08-027    Changeover    Qweak  1.162/150/p          

03/12/12 Monday 1.1  E08-027    eg5-TPE  5p  Qweak  1.162/150/p          

03/13/12 Tuesday 1.1  E08-027    eg5-TPE    Qweak  1.162/150/p          

03/14/12 Wednesday 1.1  E08-027    eg5-TPE    Qweak  1.162/150/p          

03/15/12 Thursday 1.1  E08-027    eg5-TPE    Qweak  1.162/150/p          

03/16/12 Friday 1.1  E08-027    eg5-TPE    Qweak  1.162/150/p          

03/17/12 Saturday 1.1  E08-027    eg5-TPE    Qweak  1.162/150/p          

03/18/12 Sunday 1.1  E08-027    eg5-TPE    Qweak  1.162/150/p          

03/19/12 Monday 1.1  E08-027    eg5-TPE    Qweak  1.162/150/p          

03/20/12 Tuesday 1.1  E08-027    eg5-TPE    Qweak  1.162/150/p          

03/21/12 Wednesday 1.1  E08-027    eg5-TPE    Qweak  1.162/150/p          

03/22/12 Thursday 1.1  E08-027    eg5-TPE    Qweak  1.162/150/p          

03/23/12 Friday 1.1  E08-027    eg5-TPE    Qweak  1.162/150/p          

03/24/12 Saturday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

03/25/12 Sunday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

03/26/12 Monday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

03/27/12 Tuesday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

03/28/12 Wednesday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

03/29/12 Thursday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

03/30/12 Friday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

03/31/12 Saturday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/01/12 Sunday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/02/12 Monday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/03/12 Tuesday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/04/12 Wednesday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/05/12 Thursday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/06/12 Friday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/07/12 Saturday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/08/12 Sunday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/09/12 Monday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/10/12 Tuesday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/11/12 Wednesday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/12/12 Thursday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/13/12 Friday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/14/12 Saturday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/15/12 Sunday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/16/12 Monday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/17/12 Tuesday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/18/12 Wednesday 1.1  Install    eg5-TPE    Qweak  1.162/150/p          

04/19/12 Thursday 1.1  E07-012  3p/-  eg5-TPE    Qweak  1.162/150/p          

04/20/12 Friday 1.1  Commission    eg5-TPE    Qweak  1.162/150/p          

04/21/12 Saturday 1.1  HyperNuclear    eg5-TPE    Qweak  1.162/150/p          

04/22/12 Sunday 1.1  Commission    eg5-TPE    Qweak  1.162/150/p          

04/23/12 Monday 1.1  Commission    eg5-TPE    Qweak  1.162/150/p          
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04/24/12 Tuesday 1.1  Commission    eg5-TPE    Qweak  1.162/150/p          

04/25/12 Wednesday 1.1  Commission    eg5-TPE    Qweak  1.162/150/p          

04/26/12 Thursday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

04/27/12 Friday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

04/28/12 Saturday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

04/29/12 Sunday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

04/30/12 Monday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

05/01/12 Tuesday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

05/02/12 Wednesday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

05/03/12 Thursday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

05/04/12 Friday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

05/05/12 Saturday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

05/06/12 Sunday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

05/07/12 Monday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

05/08/12 Tuesday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

05/09/12 Wednesday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

05/10/12 Thursday 1.1  E07-012    eg5-TPE    Qweak  1.162/150/p          

05/11/12 Friday 0.51  E07-012    eg5-TPE  TBA  Qweak  TBA          

05/12/12 Saturday 0.51  E07-012    eg5-TPE  TBA  Qweak  TBA          

05/13/12 Sunday 0.51  E07-012    eg5-TPE  TBA  Qweak  TBA          

05/14/12 Monday 0.51  E07-012    eg5-TPE  TBA  Qweak  TBA          

05/15/12 Tuesday Down   
 START OF YEAR

LONG 12 GEV
DOWN 

                 

05/16/12 Wednesday Down                      

05/17/12 Thursday Down                      

05/18/12 Friday Down                      

05/19/12 Saturday Down                      

05/20/12 Sunday Down                      

05/21/12 Monday Down                      

05/22/12 Tuesday Down                      

05/23/12 Wednesday Down                      

05/24/12 Thursday Down                      

05/25/12 Friday Down                      

05/26/12 Saturday Down                      

05/27/12 Sunday Down                      

05/28/12 Monday Down                      

05/29/12 Tuesday Down                      

05/30/12 Wednesday Down                      

05/31/12 Thursday Down                      

06/01/12 Friday Down                      

06/02/12 Saturday Down                      

06/03/12 Sunday Down                      

06/04/12 Monday Down                      

06/05/12 Tuesday Down                      
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06/06/12 Wednesday Down                      

06/07/12 Thursday Down                      

06/08/12 Friday Down                      

06/09/12 Saturday Down                      

06/10/12 Sunday Down                      

06/11/12 Monday Down                      

06/12/12 Tuesday Down                      

06/13/12 Wednesday Down                      

06/14/12 Thursday Down                      

06/15/12 Friday Down                      

06/16/12 Saturday Down                      

06/17/12 Sunday Down                      

06/18/12 Monday Down                      

06/19/12 Tuesday Down                      

06/20/12 Wednesday Down                      

06/21/12 Thursday Down                      

06/22/12 Friday Down                      

06/23/12 Saturday Down                      

06/24/12 Sunday Down                      

06/25/12 Monday Down                      

06/26/12 Tuesday Down                      

06/27/12 Wednesday Down                      

06/28/12 Thursday Down                      

06/29/12 Friday Down                      

06/30/12 Saturday Down                      

07/01/12 Sunday Down                      

07/02/12 Monday Down                      

07/03/12 Tuesday Down                      

07/04/12 Wednesday Down                      

07/05/12 Thursday Down                      

07/06/12 Friday Down                      

07/07/12 Saturday Down                      

07/08/12 Sunday Down                      

07/09/12 Monday Down                      

07/10/12 Tuesday Down                      

07/11/12 Wednesday Down                      

07/12/12 Thursday Down                      

07/13/12 Friday Down                      

07/14/12 Saturday Down                      

07/15/12 Sunday Down                      

07/16/12 Monday Down                      

07/17/12 Tuesday Down                      

07/18/12 Wednesday Down                      

07/19/12 Thursday Down                      
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07/20/12 Friday Down                      

07/21/12 Saturday Down                      

07/22/12 Sunday Down                      

07/23/12 Monday Down                      

07/24/12 Tuesday Down                      

07/25/12 Wednesday Down                      

07/26/12 Thursday Down                      

07/27/12 Friday Down                      

07/28/12 Saturday Down                      

07/29/12 Sunday Down                      

07/30/12 Monday Down                      

07/31/12 Tuesday Down                      

08/01/12 Wednesday Down                      

08/02/12 Thursday Down                      

08/03/12 Friday Down                      

08/04/12 Saturday Down                      

08/05/12 Sunday Down                      

08/06/12 Monday Down                      

08/07/12 Tuesday Down                      

08/08/12 Wednesday Down                      

08/09/12 Thursday Down                      

08/10/12 Friday Down                      

08/11/12 Saturday Down                      

08/12/12 Sunday Down                      

08/13/12 Monday Down                      

08/14/12 Tuesday Down                      

08/15/12 Wednesday Down                      

08/16/12 Thursday Down                      

08/17/12 Friday Down                      

08/18/12 Saturday Down                      

08/19/12 Sunday Down                      

08/20/12 Monday Down                      

08/21/12 Tuesday Down                      

08/22/12 Wednesday Down                      

08/23/12 Thursday Down                      

08/24/12 Friday Down                      

08/25/12 Saturday Down                      

08/26/12 Sunday Down                      

08/27/12 Monday Down                      

08/28/12 Tuesday Down                      

08/29/12 Wednesday Down                      

08/30/12 Thursday Down                      

08/31/12 Friday Down                      

09/01/12 Saturday Down                      
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09/02/12 Sunday Down                      

09/03/12 Monday Down                      

09/04/12 Tuesday Down                      

09/05/12 Wednesday Down                      

09/06/12 Thursday Down                      

09/07/12 Friday Down                      

09/08/12 Saturday Down                      

09/09/12 Sunday Down                      

09/10/12 Monday Down                      

09/11/12 Tuesday Down                      

09/12/12 Wednesday Down                      

09/13/12 Thursday Down                      

09/14/12 Friday Down                      

09/15/12 Saturday Down                      

09/16/12 Sunday Down                      

09/17/12 Monday Down                      

09/18/12 Tuesday Down                      

09/19/12 Wednesday Down                      

09/20/12 Thursday Down                      

09/21/12 Friday Down                      

09/22/12 Saturday Down                      

09/23/12 Sunday Down                      

09/24/12 Monday Down                      

09/25/12 Tuesday Down                      

09/26/12 Wednesday Down                      

09/27/12 Thursday Down                      

09/28/12 Friday Down                      

09/29/12 Saturday Down                      

09/30/12 Sunday Down                      

10/01/12 Monday Down                      

10/02/12 Tuesday Down                      

10/03/12 Wednesday Down                      

10/04/12 Thursday Down                      

10/05/12 Friday Down                      

10/06/12 Saturday Down                      

10/07/12 Sunday Down                      

10/08/12 Monday Down                      

10/09/12 Tuesday Down                      

10/10/12 Wednesday Down                      

10/11/12 Thursday Down                      

10/12/12 Friday Down                      

10/13/12 Saturday Down                      

10/14/12 Sunday Down                      

10/15/12 Monday Down                      
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10/16/12 Tuesday Down                      

10/17/12 Wednesday Down                      

10/18/12 Thursday Down                      

10/19/12 Friday Down                      

10/20/12 Saturday Down                      

10/21/12 Sunday Down                      

10/22/12 Monday Down                      

10/23/12 Tuesday Down                      

10/24/12 Wednesday Down                      

10/25/12 Thursday Down                      

10/26/12 Friday Down                      

10/27/12 Saturday Down                      

10/28/12 Sunday Down                      

10/29/12 Monday Down                      

10/30/12 Tuesday Down                      

10/31/12 Wednesday Down                      

11/01/12 Thursday Down                      

11/02/12 Friday Down                      

11/03/12 Saturday Down                      

11/04/12 Sunday Down                      

11/05/12 Monday Down                      

11/06/12 Tuesday Down                      

11/07/12 Wednesday Down                      

11/08/12 Thursday Down                      

11/09/12 Friday Down                      

11/10/12 Saturday Down                      

11/11/12 Sunday Down                      

11/12/12 Monday Down                      

11/13/12 Tuesday Down                      

11/14/12 Wednesday Down                      

11/15/12 Thursday Down                      

11/16/12 Friday Down                      

11/17/12 Saturday Down                      

11/18/12 Sunday Down                      

11/19/12 Monday Down                      

11/20/12 Tuesday Down                      

11/21/12 Wednesday Down                      

11/22/12 Thursday Down                      

11/23/12 Friday Down                      

11/24/12 Saturday Down                      

11/25/12 Sunday Down                      

11/26/12 Monday Down                      

11/27/12 Tuesday Down                      

11/28/12 Wednesday Down                      
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11/29/12 Thursday Down                      

11/30/12 Friday Down                      

12/01/12 Saturday Down                      

12/02/12 Sunday Down                      

12/03/12 Monday Down                      

12/04/12 Tuesday Down                      

12/05/12 Wednesday Down                      

12/06/12 Thursday Down                      

12/07/12 Friday Down                      

12/08/12 Saturday Down                      

12/09/12 Sunday Down                      

12/10/12 Monday Down                      

12/11/12 Tuesday Down                      

12/12/12 Wednesday Down                      

12/13/12 Thursday Down                      

12/14/12 Friday Down                      

12/15/12 Saturday Down                      

12/16/12 Sunday Down                      

12/17/12 Monday Down                      

12/18/12 Tuesday Down                      

12/19/12 Wednesday Down                      

12/20/12 Thursday Down                      

12/21/12 Friday Down                      

12/22/12 Saturday Down                      

12/23/12 Sunday Down                      

12/24/12 Monday Down                      

12/25/12 Tuesday Down                      

12/26/12 Wednesday Down                      

12/27/12 Thursday Down                      

12/28/12 Friday Down                      

12/29/12 Saturday Down                      

12/30/12 Sunday Down                      

12/31/12 Monday Down                      

01/01/13 Tuesday Down                      

01/02/13 Wednesday Down                      

01/03/13 Thursday Down                      

01/04/13 Friday Down                      

01/05/13 Saturday Down                      

01/06/13 Sunday Down                      

01/07/13 Monday Down                      

01/08/13 Tuesday Down                      

01/09/13 Wednesday Down                      

01/10/13 Thursday Down                      

01/11/13 Friday Down                      
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01/12/13 Saturday Down                      

01/13/13 Sunday Down                      

01/14/13 Monday Down                      

01/15/13 Tuesday Down                      

01/16/13 Wednesday Down                      

01/17/13 Thursday Down                      

01/18/13 Friday Down                      

01/19/13 Saturday Down                      

01/20/13 Sunday Down                      

01/21/13 Monday Down                      

01/22/13 Tuesday Down                      

01/23/13 Wednesday Down                      

01/24/13 Thursday Down                      

01/25/13 Friday Down                      

01/26/13 Saturday Down                      

01/27/13 Sunday Down                      

01/28/13 Monday Down                      

01/29/13 Tuesday Down                      

01/30/13 Wednesday Down                      

01/31/13 Thursday Down                      

02/01/13 Friday Down                      

02/02/13 Saturday Down                      

02/03/13 Sunday Down                      

02/04/13 Monday Down                      

02/05/13 Tuesday Down                      

02/06/13 Wednesday Down                      

02/07/13 Thursday Down                      

02/08/13 Friday Down                      

02/09/13 Saturday Down                      

02/10/13 Sunday Down                      

02/11/13 Monday Down                      

02/12/13 Tuesday Down                      

02/13/13 Wednesday Down                      

02/14/13 Thursday Down                      

02/15/13 Friday Down                      

02/16/13 Saturday Down                      

02/17/13 Sunday Down                      

02/18/13 Monday Down                      

02/19/13 Tuesday Down                      

02/20/13 Wednesday Down                      

02/21/13 Thursday Down                      

02/22/13 Friday Down                      

02/23/13 Saturday Down                      

02/24/13 Sunday Down                      
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02/25/13 Monday Down                      

02/26/13 Tuesday Down                      

02/27/13 Wednesday Down                      

02/28/13 Thursday Down                      

03/01/13 Friday Down                      

03/02/13 Saturday Down                      

03/03/13 Sunday Down                      

03/04/13 Monday Down                      

03/05/13 Tuesday Down                      

03/06/13 Wednesday Down                      

03/07/13 Thursday Down                      

03/08/13 Friday Down                      

03/09/13 Saturday Down                      

03/10/13 Sunday Down                      

03/11/13 Monday Down                      

03/12/13 Tuesday Down                      

03/13/13 Wednesday Down                      

03/14/13 Thursday Down                      

03/15/13 Friday Down                      

03/16/13 Saturday Down                      

03/17/13 Sunday Down                      

03/18/13 Monday Down                      

03/19/13 Tuesday Down                      

03/20/13 Wednesday Down                      

03/21/13 Thursday Down                      

03/22/13 Friday Down                      

03/23/13 Saturday Down                      

03/24/13 Sunday Down                      

03/25/13 Monday Down                      

03/26/13 Tuesday Down                      

03/27/13 Wednesday Down                      

03/28/13 Thursday Down                      

03/29/13 Friday Down                      

03/30/13 Saturday Down                      

03/31/13 Sunday Down                      

04/01/13 Monday Down                      

04/02/13 Tuesday Down                      

04/03/13 Wednesday Down                      

04/04/13 Thursday Down                      

04/05/13 Friday Down                      

04/06/13 Saturday Down                      

04/07/13 Sunday Down                      

04/08/13 Monday Down                      

04/09/13 Tuesday Down                      
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04/10/13 Wednesday Down                      

04/11/13 Thursday Down                      

04/12/13 Friday Down                      

04/13/13 Saturday Down                      

04/14/13 Sunday Down                      

04/15/13 Monday Down                      

04/16/13 Tuesday Down                      

04/17/13 Wednesday Down                      

04/18/13 Thursday Down                      

04/19/13 Friday Down                      

04/20/13 Saturday Down                      

04/21/13 Sunday Down                      

04/22/13 Monday Down                      

04/23/13 Tuesday Down                      

04/24/13 Wednesday Down                      

04/25/13 Thursday Down                      

04/26/13 Friday Down                      

04/27/13 Saturday Down                      

04/28/13 Sunday Down                      

04/29/13 Monday Down                      

04/30/13 Tuesday Down                      

05/01/13 Wednesday Down                      

05/02/13 Thursday Down                      

05/03/13 Friday Down                      

05/04/13 Saturday Down                      

05/05/13 Sunday Down                      

05/06/13 Monday Down                      

05/07/13 Tuesday Down                      

05/08/13 Wednesday Down                      

05/09/13 Thursday Down                      

05/10/13 Friday Down                      

05/11/13 Saturday Down                      

05/12/13 Sunday Down                      

05/13/13 Monday Down                      

05/14/13 Tuesday Down                      

05/15/13 Wednesday Down                      

05/16/13 Thursday Down                      

05/17/13 Friday Down                      

05/18/13 Saturday Down                      

05/19/13 Sunday Down                      

05/20/13 Monday Down                      

05/21/13 Tuesday Down                      

05/22/13 Wednesday Down                      

05/23/13 Thursday Down                      
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05/24/13 Friday Down                      

05/25/13 Saturday Down                      

05/26/13 Sunday Down                      

05/27/13 Monday Down                      

05/28/13 Tuesday Down                      

05/29/13 Wednesday Down                      

05/30/13 Thursday Down                      

05/31/13 Friday Down                      
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